



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Riva Plumbing Ltd.

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
37168	Heathwood Homes (Huron) Limited	188A-5 / 1	Plumbing pass final inspection	2	24Dec20
37163	Heathwood Homes (Huron) Limited	188A-6 / 1	Plumbing pass final inspection	2	24Dec20
37173	Heathwood Homes (Huron) Limited	188A-7 / 1	Plumbing pass final inspection	2	24Dec20
37157	Heathwood Homes (Huron) Limited	188A-8 / 1	Plumbing pass final inspection	2	24Dec20
37181	Heathwood Homes (Huron) Limited	190D-25 / 1	Plumbing rough-in	1	24Dec20
35708	Heathwood Homes (Huron) Limited	190D-26 / 1	Plumbing rough-in	1	24Dec20
36316	Heathwood Homes (Huron) Limited	190D-27 / 1	Plumbing rough-in	1	24Dec20
36479	Heathwood Homes (Huron) Limited	190E-30 / 1	Plumbing pass final inspection	2	24Dec20
36482	Heathwood Homes (Huron) Limited	190E-32 / 1	Plumbing pass final inspection	2	24Dec20
36485	Heathwood Homes (Huron) Limited	190E-33 / 1	Plumbing pass final inspection	2	24Dec20
36487	Heathwood Homes (Huron) Limited	190E-34 / 1	Plumbing pass final inspection	2	24Dec20
36489	Heathwood Homes (Huron) Limited	190E-35 / 1	Plumbing pass final inspection	2	24Dec20
35252	Heathwood Homes (Huron) Limited	247 / 2	Plumbing rough-in	1	24Dec20
35908	Heathwood Homes (Huron) Limited	257 / 2	Plumbing rough-in	1	24Dec20
36379	Heathwood Homes (Huron) Limited	262 / 2	Plumbing rough-in	1	24Dec20
36376	Heathwood Homes (Huron) Limited	265 / 2	Plumbing rough-in	1	24Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com