



March 2, 2022

Justa Testa
1134 Clapp Lane
MANOTICK, Ontario
K4M 1A5

*** Sent via Email ***

Dear Justa Testa,

Purchaser: Justa Testa
Vendor: ROM Management Inc.
Property: Trailshead - Building: 1A
Address:
Lot/Unit: 1 Testing 1

First Notice - (s.5(b) Addendum)

UNAVOIDABLE DELAY EVENT HAS OCCURRED

a) Due to the Provincewide Shutdown of Ontario notice on December 21, 2020, and effective December 26, 2020 and various amendments to this directive

The terms of your Purchase Agreement (see the Addendum) permit the Vendor to extend the date of closing or occupancy and other critical dates in certain circumstances, including where there has been an event and/or loss of construction time which amounts to an Unavoidable Delay.

PLEASE NOTE THAT:

1. An "Unavoidable Delay" event has occurred which may delay completion of your home. The specific "Unavoidable Delay" trigger event is as follows: COVID-19 Pandemic.
 - a) Due to the Provincewide Shutdown of Ontario notice on December 21, 2020, and effective December 26, 2020 and various amendments to this directive
2. It is possible that the pandemic may affect the completion and/or delivery schedule of the above-noted home.
3. It may affect timing of delivery of your home in this way:
 - a) Delays in municipal approvals
 - b) Delays in site servicing
 - c) Delays in Construction
4. You should be aware that the delay in completion of your home will include the combination of two (2) periods of time. The total delay will include both:
 - a) the period of time for direct impacts of the pandemic; but also,
 - b) any additional period of delay due to after-effects caused by the pandemic which are beyond reasonable control of the Vendor (the "Remobilization Period").
5. It is difficult at this stage to be certain if or how long the total delays may be and thus how the construction schedule for your Home will be affected. As of right now the estimated date of the delay ending is September 1st, 2022.
6. As more information becomes available, we will keep you informed of developments.

Notes:

55555



5555

A copy 555555555555555555

of This

Letter

will

also

be pro

vided

to you

via reg

istered

mail.

An "Un

avoida

ble

Delay"

means

a

strike,

fire, ex

plosion

, flood,

act of

God,

civil in

surrect

ion,

act of

war,

act of t

erroris

m or p

andem

ic, plus

any

period

of

delay

directly

cause

d by

the

event,

which

is beyo

nd the

reason

able

control

of the

builder

and is

not ca

used

or cont



ributed
to by
the
fault of
the bui
lder.

As per
Adden
dum

5(a): If
Unavoi
dable
Delay
occurs
, the V
endor
may

extend
Critical
Dates
by no
more
than
the

length
of the
Unavoi
dable
Delay

Period,
without
the ap
proval
of the
Purcha
ser

and
without
the req
uireme
nt to

pay de
layed
closing
compe
nsatio

n in co
nnecti
on with
the Un
avoida
ble

Delay,
provid
ed the



require
ments
of this
section
are
met.

Yours
Truly,
ROM
Manag
ement
Inc.
Gerry
McGro
ggan
Contra
ct Man
ager

For further information regarding the delay, please visit: www.tarion.com.

ROM Management Inc.