



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

James Dick Construction 10Dec19
Limited

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777-IN197	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	576336-197	10Dec19
IN-UK-1777-IN206	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	500159-206	10Dec19