



## SOS Start Work

**Please note that construction on the following properties has progressed to the stage which requires your work**

## Future Use

---

Project	Lot / Phase	Stage	Requested Start	Notes
Heathwood Homes (Jefferson) Limited	25 / 1	Survey stakeout	28Nov19	
Heathwood Homes (Jefferson) Limited	32 / 1	Footings pour	26Dec19	
Heathwood Homes (Jefferson) Limited	37 / 1	Footings pour	19Dec19	

[It is mandatory you acknowledge receipt of this email by clicking on this link.](#)