



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Eva Naumovski

10Dec19

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
MA-UK-1780-MA543	Heathwood Homes (Huron) Limited	780 Marketing / 1	171764-543	10Dec19