



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

BARRIE CARPET

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-453	Heathwood Homes (Jefferson) Limited	TestLot / 1	505574-453	27Nov19