



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

MGR Contracting & Maintenance Ltd

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777-IN480	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	849621-480	29Nov19