



## PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO  
INVOICE TO AVOID DELAY IN PAYMENT**

### Mayport Hardware Limited

---

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
IN-UK-1777-IN486	Heathwood Homes (Huron) Limited	777 Indirect Construction / 1	105999-486	29Nov19