



PO COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

National Fireplaces & Facings Inc. **03Dec19**

Vendor PO	Project	Lot / Phase	Work / PO Completed	Date Completed
DE-UK-1-33-DE122	Heathwood Homes (Huron) Limited	33 / 1	525475-122	03Dec19
EX-UK-1-33-EX491	Heathwood Homes (Huron) Limited	33 / 1	822372-491	03Dec19
EX-UK-1-33-EX492	Heathwood Homes (Huron) Limited	33 / 1	914560-492	03Dec19
DE-UK-1-35-DE123	Heathwood Homes (Huron) Limited	35 / 1	662281-123	03Dec19
EX-UK-1-35-EX493	Heathwood Homes (Huron) Limited	35 / 1	545859-493	03Dec19
EX-UK-1-35-EX494	Heathwood Homes (Huron) Limited	35 / 1	749951-494	03Dec19