

Purchase Order Batch Completion Slip Report For: 10Dec19

Future Use							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
SA546	SA-UK-1780-546	Heathwood Homes (Huron) Limited	1	780 Marketing		321071-546	10Dec19
Eva Naumovski							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
MA543	MA-UK-1780-543	Heathwood Homes (Huron) Limited	1	780 Marketing		171764-543	10Dec19
James Dick Construction Limited							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
IN197	IN-UK-1777-197	Heathwood Homes (Huron) Limited	1	777 Indirect Construction		576336-197	10Dec19
IN206	IN-UK-1777-206	Heathwood Homes (Huron) Limited	1	777 Indirect Construction		500159-206	10Dec19
Sharon Express Printing							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
MA539	MA-UK-1780-539	Heathwood Homes (Huron) Limited	1	780 Marketing		138745-539	10Dec19
MA540	MA-UK-1780-540	Heathwood Homes (Huron) Limited	1	780 Marketing		629019-540	10Dec19
Toronto Digital Imaging Inc.							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
MA538	MA-UK-1780-538	Heathwood Homes (Huron) Limited	1	780 Marketing		784741-538	10Dec19
EsQape Design Inc.							
ID	Vendor PO	Project	Phase	Lot	Model	PO Completed	Date Completed
MA541	MA-UK-1780-541	Heathwood Homes (Huron) Limited	1	780 Marketing		800110-541	10Dec19

success - PO Completion Slip Emailed To: Future Use at michael@herity.com

PO Completion Slip not mailed to Eva Naumovski

success - PO Completion Slip Emailed To: James Dick Construction Limited at lmajor@jamesdick.com

PO Completion Slip not mailed to Sharon Express Printing

PO Completion Slip not mailed to Toronto Digital Imaging Inc.

PO Completion Slip not mailed to EsQape Design Inc.