



# Valecraft

## Homes Ltd.

Purchase Order

PO0049467

210-1455 Youville Drive  
Orleans, On K1C 6Z7  
Phone: 613-837-1104

Vendor:  
4041127 CANADA INC.  
o/a CUT RITE CONSTRUCTION  
3019 CARP ROAD  
CARP, ON K0A 1L0

Ship To:  
Site: RATHWELL LANDING  
Lot/Unit: LOT 258  
Model: 1030 STANDARD  
Civic: 726 PARADE DRIVE

tel:  
fax: (613)831-7601  
contact: CHERYL

ORDER DATE	CHG. ORDER DT.	CANCEL DATE	RESPONSIBILITY	VENDOR #	TERMS
Dec 02, 2020			ARIEL	C08	NET 30 DAYS
Comments/Special Instructions: <i>* DO NOT PAY CONTRACT PRICE</i>					REFERENCE

JOB/LOT/COST	REFERENCE	Description	QTY ORDERED	UNIT PRICE	EXTENSION
056-258-680	#19	UPGRADE TO APPROX. 11' x 14.5' CEDAR DECK AT REAR OF HOUSE	1.0000	4,820.000000	4,820.00

Subtotal	4,820.00
HST	626.60
Total Order Value	5,446.60

Authorized Signature

### ORDER TERMS AND CONDITIONS

1. INVOICES must bear exact same prices and terms or authorization for changes must be received from our company in writing prior to shipping.
2. The right is reserved to cancel all or part of this order if not delivered within the time specified.
3. Packing slips must accompany all shipments.
4. In the event of interruption of our business in whole or in part by reason of fire, flood, windstorm, earthquake, war, strike, embargo, acts of God, governmental action, or any causes beyond our control, we shall have the option of cancelling undelivered orders in whole or in part.
5. Acceptance of this purchase order, or shipment of it will constitute an agreement to all of its specifications as to terms, delivery and prices.
6. No deliveries accepted after 4:00 pm or on weekends.

WHITE - ORIGINAL

CANARY - ACCOUNTS PAYABLE

PINK - DEPARTMENT

## Daniel Guerin

---

**From:** Leslie Wood <Leslie@cutriteconstruction.ca>  
**Sent:** Wednesday, November 25, 2020 3:57 PM  
**To:** Daniel Guerin  
**Cc:** Stacey Sample  
**Subject:** Rathwell Lot 258

Hi Dan,

I did look this deck over – I made a couple of minor adjustments. Part of the reason the deck is more is the size difference, as we both said. The biggest thing is the huge increase in lumber pricing that we've seen this year. I can adjust the price down a little, to \$4820.00 Please let me know if you have any questions.

Thanks,

Leslie  
Cut Rite Construction  
Office 613 839-0808 Ext. 221  
Fax 613 839-5558  
Email - [leslie@cutriteconstruction.ca](mailto:leslie@cutriteconstruction.ca)  
Information - <https://link.spamstopshere.net/u/ab2fdfa3/jmBi0mAv6xGgZckFg-oQLQ?u=http%3A%2F%2Fwww.cutriteconstruction.ca>



\* ARIAL

PLEASE CHANGE P.O. PRICE