Lot 179 
Seahawk

2203 Batters Loop
Energy Star
Poss. Date Feb. 3, 2009

Joshua T. Bell and Kory A Urquiza

Home: 705-431-9041

Cell: 416-358-4045

joshtbell@hotmail.com
Key in file

Feb 6/09: Owner called with concerns about the bathrooms outlets as they are going to be in the way of the mirrors to be installed. Also he mentioned that the railing to the basement is not stained. T. told him that she will bring it up to Don and will get back to him.

Feb9/09: W/O # 2344 faxed to D & S Electric to move outlets in both bathrooms as they are in the way of mirrors installation.

Feb9/09: Aya Kitchens to install cabinets tomorrow Feb 10. Teresa l/m with owner regarding install and access.

Feb. 17/09: Owner sent list of deficiencies by e-mail. Teresa spoke with Josh and told him that we will send someone to caulk the sinks and the shower as it is leaking at door, but he should send a 30 day list to Tarion.  Teresa spoke to Kory and a tech will be there tomorrow Feb. 18.
Feb18/09:  Peter was here today and did caulking around bathroom sink and fixed leak (caulked) shower in ensuite.  I spoke to Neil/Keystone and they are going in here tomorrow to measure for the mirror.  Plug is not being moved they are going in to measure mirror to cut around outlet. 

April 15, 2009: Fax rec’d from Dominion re. roof repairs request from Feb. 17/09 Completed
May20/09:  John/site was here to address 30 day list.  
w/o 2588 to Pollard to check garage door/very drafty, 
w/o 2589 to McKick for bricks over west window north wall leaning forward and mortar joints on side of fireplace very large. Completed
w/o 2590 to Newport Drywall for drywall touchups throughout.  Completed
w/o 2591 to JP Decorating to do paint touchups throughout including staining of handrail to basement. 

w/o 2592 to Bayfield Carpet to address grout around fireplace.  Completed
w/o 2593 to JWD to adjust 3 bedroom doors not latching proper and install trim in pantry.  
w/o 2594 to Innisfil Air to check airflow to north side of bedroom/very poor. Completed
 w/o 2595 to Footings Plus to resurface front porch.  
PO to Royal Overhead Doors to replace garage door #1 – 8X7, Door #2 second panel 8X7, Door #3 replace 3rd panel 9X10 Completed
June 5, 2009: Site worked at this house and will go back on Thursday June 11/09.
July 20/09:  PO33014 to Canbarr to re & re sink in main bathroom for July 24/09 at 10:00am
Aug11/09:  w/o 2866 to JWD – drop off two pillars.  

w/o 2867 to Pollard, w/o 2868 to Innisfil Air, w/o 2869 to Royal Overhead Doors to adjust panels as they don’t line up.  w/o 2870 to McKick for brick work.  We are booked to do large job (floor uneven) for Aug 25,26,27,28/09.  Conciliation booked for Sept 10/09 Cancelled by owner.
Aug25/09:  w/o 2900 to JP Decorating for exterior and interior painting.  I also called him and told him must be done on Friday Aug 28/09.  w/o 2901 to Bayfield to do tile repair and grout. Completed Sept 8/09
January 8, 2010: Po to Innisfil Air to connect gas to fireplace
