Lot 2020
1445 Rankin Way

Sunrise – FINISHED BASEMENT

Close Date:  Aug 20, 2008

Angela Osler

HM 705-436-3668
WK 888-730-6333 x 2177
Cell 905-715-0132

Aug21/08:  w/o 2120 to Bayfield to repair berber carpet/bottom to winder tread.  PO to Bayfield to replace master bedroom carpet (trade damage)

Aug28/08:  homeowner called says she has mould in the basement especially in bathroom @ bottom of drywall/also water pressure pump is leaking/w/o 2127 to Canbarr  Completed
Letting them know homeowner leaving key in GFI or under planter.  Told her we are going to try to get in and put a dehumidifier in here to try and dry it up.

Aug29/08:  Peter is going here today to install dehumidifier.
Sept2/08:  homeowner still waiting on someone to go in and look at mould issue

September 4/08:  homeowner wanted rough-in central vac (see purchase and sale agreement) – did not get it – Kim called Craig and faxed Purchase Order # 29417/ waiting on main washroom countertop and basement bathroom countertop to be installed / mirrors to be installed after countertops are in 
Sept 8/08:  Kim called homeowner re:  key in GFI for rest of week / Purchase Order #29423 to Bayfield to re-kick carpet at entrance to ensuite (Pratt Service has to repair/divet hole under carpet) / Bayfield laying carpet in basement on Wed Sept 10th / 

Homeowner said no vinyl on site to do repairs to kitchen (paint splatters all over vinyl/ gouge in floor in front of cabinets / burn mark and gouge in vinyl in front hall / sent note to Jim Hankin re:  homeowner was given a backsplash in kitchen as compensation for late closing – tile installer from Bayfield did not install tiles behind stove ??? 
Sept 10/08: AYA is installing counter top and kick in basement bathroom Sept 11/08

(Key is GFI for Greg and AYA)
Sept16/08:  w/o 2153 to Canbarr to complete basement bathroom. Completed
Sept19/08:  PO29455 to Canbarr for plumber Sept22/08 @10:00am for Aya install. Completed
Sept23/08:  w/o2053 Canbarr to replace sink in basement bathroom as it is cracked .Completed
Sept24/08:  Aya apparently setup appointment for countertop upstairs to be installed/I arranged plumber/no one home/Doug called again to reset up for Sept26/08 at 10:00/PO29459(note I didn’t send an original PO for first.

Nov5/08:  As per Don PO29472 to Bayfield to replace vinyl in lower hallway and 2 piece including closet/they are to call 2 wks ahead so we can remove old floor and baseboard first.  Service dept is also doing repair to ripped vinyl in kitchen.

Nov11/08:  I called and setup for Nov12/08 for us to go back in to caulk sinks in basement and main floor bathroom/finish drywall repairs from CV install (one hole in garage and one in upstairs hallway) as well and sand and paint ceiling.  
w/o 2085 to Bayfield to install ceramic fixtures in basement bathroom.  
Jan6/09:  I l/m for homeowner we need access for Jan13/09 to remove baseboards etc. so Bayfield can do their install of vinyl on the 15th.  We also need to do repair to vinyl in kitchen when Bayfield finishes their install.  I also l/m as we need to book her 30 day list and small list Kim put together.

Jan9/09:  I booked Jan13/09 to go in and remove baseboards etc for Bayfield’s vinyl repair on Jan15/09.  Homeowner leaving key in GFI.  We are going back in Jan16/09 to put back baseboards etc.  We also are booked Jan22,23/09 to do 30 day repairs.
Jan19/09: Bayfield completed repair.  We are doing kitchen repair when we do her 30 day list next week.(Greg completing 30 day list Jan 22,23/09)
July 15, 2009: W/O 2783 faxes to JP Decorating to complete exterior painting on Friday July 24/09. Also she has a concern regarding the front porch railing it does not go all the way around. Teresa asked Peter to take picture.
Aug7/09:  Zab is going here this afternoon to do exterior painting.

September 21, 2009: Innisfill sent fax back stating that "Furnace exhaust vents re done to manufactures specs and can not be change (elbows can not be removed)”
October 14, 2009: Service scheduled for Oct.23/09
