Lot 40
1380 Rankin Way

Cardinal

Close Date:  Sept 8/08

Ronie Newell

John Newell

Cell 416-272-4567

HM 705-294-0915
Sept 12/08:  homeowner called to say there are no shelves or doors for bedrooms.  I called Accurate to arrange this.  Homeowner also concerned that the basement was not cleaned up properly/very dusty.
Sept 17th/08:  homeowner called / angry because he has no downspouts etc. Kim called Brandon and was told that it will be completed by the end of the week (Friday Sept 19th)

Sept19/08:  w/o 2052 to Bayfield to have ceramic fixtures installed.

Oct6/08:  rec’d back w/o 2052 from Bayfield/ceramic fixtures now installed.
Dec2/08:  homeowner called said there is a large draft at front door/thinks door looks like it is damaged?  She works nites/I put paperwork to try and go in the next couple of days.

Feb3/09:  booked 30 day repairs for Feb11,12,13/09

Feb12/09:  PO32656 to D&S Electric to install outlet on same wall as sump pump outlet 30” out from corner where water softner is located.  
Feb 11/09: Owner called regarding the 3 drawer cabinet that was to be installed in kitchen. The extra cabinet is in his sales agreement as an upgrade Teresa called Aya Kitchens for update and was informed that owner did not pay for the upgrade. 

Feb17/09:  PO32661 to Pollard for a B28 front door.  To be delivered to service dept.

w/o 2359 to D&S to install plug cover at front of house.

Feb18/09:  Alex was here and completed 30 day list.  Hot water tank being moved today.

Mar3/09:  Heljar setup with homeowner to go in here March 5/09 to look at issue with HWT.  I called homeowner as he mentioned to Heljar items not completed.  It is his bank of drawers in the mainwashroom he is referring to.  I called Tom/Aya who said he believes it is done but he will setup for someone to go here and check it.  Homeowner says he is interested in a pantry for the kitchen instead of the bank of drawers (he’ll pay Aya for this) I explained to Tom/he’ll let me know.

Apr9/09:  Alex is going here today to install new front door.
Aug17/09:  w/o 2884 to JP Decorating to do touch up painting throughout.
