Lot 201
1318 Lowrie Street

Sparrow

Close Date:  July 4, 2008

Stephen & Karina Wells

HM 705-436-4010
Cell  416-858-9805
SEAN/SALES CALLED JULY 7/08 AND L/M THAT HOMEOWNER HAS LEFT KEY AT SALES FOR US.
July15/08:  homeowner called wanted to know if staircase was going to get another coat and where his corner round is?  We did not have the amendment but do now and Zab says yes to another coat.  I setup for Zab to go in on Monday/key is at sales??  Robin says Beaner is looking into problem with fireplace not being finished.
July16/08:  Karina called said they need a/c wired up.  w/o 2103 to Marnoch to have this done.  PO29270 to Marnoch to reinstall rangehood/PO29269 to Canbarr to have plumber available for July 22/08 as kitchen being installed/PO29271 to Innisfil Air to vent out rangehood, w/o 2104 to Accurate Glass for mirrors.
July22/08:  homeowner called said guy didn’t show to clear-oat staircase.  I called Zab and yes he forgot/I sent fax with customer info to Robin’s trailer for him to setup his own appointment with homeowner for this.  Homeowner also wanted to know about fireplace not finished/Beaner says they are waiting on the marble for this/I let them know
July24/08:  I spoke to Jim Hankin/Bayfield/marble is now in I faxed over information to Jenny to get this setup

July30/08: homeowner called marble now in but what about mantle and trim???I sent fax back to Beaner to take care of/service too busy and this should have been done at PDI.

Aug 25th/08:  Kim spoke to homeowner and made up list for Don Darby / key will be with Robin at the trailer for Aug 26th/08 – Don will do an inspection 
Purchase Order to Bayfield Carpet # 27847-- install underlay and carpet on stairs to basement 741 “Barley” berber 

Work Order (Aug 26th) 2178 Bayfield Carpet re: install backsplash TIERBE / TIERB1K insert asap 
Aug 26th/08:  Don installing ¼ round today & Wed
Aug 28th/08:  Purchase Order # 29408 Bayfield Carpet – re-select tiles for backsplash

Sept2/08:  w/o 2190 to JP Decorating to re-stain stairs/blotchy

Oct 20th/08:  Kim called homeowner and booked Don to meet with homeowner re: basement bathroom did not get done as per Schedule “C” (compensation for homeowner)
Purchase Order # 31114 Aya Kitchens (cabinet and countertop) / Purchase Order # 31115 Marnoch Electric to install electrical for 3 pce bathroom (vanity light,plug, fan)/Purchase Order # 31118 Mega Drywall – insulate to floor / board/ tape/ mud / install densen shield at tub / Purchase Order # 31119 to Bayfield Carpet * supply and install tiles and vinyl flooring for basement bathroom  / Purchase Order # 31117 CanBarr install tub and drain for basement bathroom 
NOTE:  after cabinet is installed in basement bathroom we will have to send a purchase order to Canbarr to install basin and ??Accurate Glass to install mirror
Nov11/08:  Jim went here today to start framing basement bathroom ceiling and install fan box / Kim left message for Gord Marnoch to see if he can wire up the fan box and install electrical …then we need Mega Drywall to follow behind electrician  I revised PO31118 to Mega Drywall to have them double board end wall opposite taps as per Don.
PO29479 to JWD for 2’4” door LH Swing 800 Series/complete door & jam.

Nov 14/08: Gord wired up fan box 

Nov 18/08:  booked 30 day repairs for Nov 26,27,28/08

Nov 20/08:  Wilson Claro dropped off door and frame for basement bathroom

Nov 26,27,28/08:  Greg boarded and insulated basement bathroom and installed door and frame / Dec 2,3 Bayfield Carpet install tiles in shower wall / Dec 4th Jim caulking tub/ Dec 5th Zab painting bathroom walls, ceiling and trim/ Dec 10th/08 AYA kitchens to install vanity / Canbarr to install basin and toilet 

Dec 10th/08:  Canbarr to install toilet and basin Dec 11th/08 ** Purchase Order# 31224 Accurate Glass for mirror over vanity /  caulk basin / install baseboard and bathroom ceramics  
Dec16/08:  homeowner called just waiting now on electrican for fan to be wired and light in bathroom downstairs.  Kim l/m for Gord on this again.
Jan5/09:  Steven called wants us to have light for basement bathroom installed and fan to be installed.  Gord/Marnoch says he will call homeowner this afternoon and arrange for light/Don says we will install fan.

Feb4/09:  Alex went here today and got fan going in basement bathroom and put on baseboards.

April 21, 2009: PO # 33201 faxed to Brad Jonkman to re position the garage stairs.  I spoke to Gord/Marnoch re: pot lights/he’ll call her to set this up.  The front door needs 
adjustment so I setup for service to go in Apr23/09 

August 4, 2009: W/O to Marnoch to install exterior pot lights. Service scheduled for Aug. 13/09 Completed Dec.4/09
September 22, 2009: Pratt Service has completed year end service
