Lot 5029
1769 Swan Street

The Star

Close Date:  Oct 14/08

Christie Yoteff

Peter Stanimirovic

HM 705-294-0849

WK 905-895-4661 – Christie’s work
Cell 647-200-1849-Christine
Cell 905-252-0527-Peter

Oct23/08:  homeowner called wanted to know when stuff being done.  Most concerned about stairs to be varathaned (second coat) apparently they were there Friday and said they’d be back for another coat.  I sent to Zab paperwork to ask or remind them to go back if they were suppose to as carpet is loose at bottom of stairs and can become dangerous if tripped over.  Zab says anytime next week setup with homeowner/I l/m for homeowner to call me so we can book but has to call right away.  Homeowner and Zab both confirmed to have stairs done Monday Oct 27/08 between 10-11:00 am.
Dec2/08:  homeowner called re: 30 day list items/told him we are not ready yet to book but will deal with any emergency items/he needs us to fix carpet on stairs as it is overhanging/I setup for us to go in Dec 4/08 to address this issue.  w/o 2470 to Bayfield for main bathroom/missing floor tile, shower wall missing grout in some areas.
Dec8/08:  homeowner called said no one showed for carpet overhanging stairs issue last week.  Don didn’t have a chance to go so I rearranged for us to go in Dec 11/08 
Dec 12/08:  Jim installed brushed nickel deadbolt on door

Dec15/08   Kim arranged with homeowner for us to go in Jan5,6,7/08 in the morning only to do work here from 30 day list.

Jan6/09:  I arranged with both homeowner and Zab for Friday Jan9/09 in the am to do paint touchups/stair noising to be stained and also varnished.

Jan9/09:  homeowner called upset painter didn’t show/I called Zab says he took wrong address he thought it was 2029.  Zab told me to give homeowner his number to call him and they can arrange a mutual time for work to be completed.  I did l/m on homeowner’s voice mail.
Jan16/09:  Zab is going here today for painting.

Jan20/09: homeowner called not happy/painter came on the Monday and did not finish his job.  I setup for Don to go here Jan 21/09 at 4:00 pm to meet homeowner to go over unfinished work.

Jan21/09:  PO32855 to JP Decorating to varnish stairs and do paint touchups to lowerhall, staircase and both bathrooms as per Don Darby.  
Feb20/09:  homeowner called and confirmed for 30 day list to be book for Mar16,17,18/09

Feb27/09; Owner reported water coming up from the basement drain. Can Barr to unplug. 

March 2/09: Can bar was not able to unplug. Sewer pipe was replaced over the weekend

March 19, 2009: Malcolm worked on 30 day list Items remaining: 
1 Window not centered see notes in file. 2 Kitchen counter is cut too short and end caps missing W/O #2681 faxed to Aya
Apr21/09:  I spoke to Lisa re: a/c unit and got copy of email from Karen Hansen telling us to go ahead with install.  Monarch already did electrical.  PO32687 to Innisfil Air to install a/c unit here.
April 24, 2009: PO #33206 to McKick Masonry to remove key stone and replace with soldier course.
July 14, 2009: Owner called to cancel painting as he is able to provide access. Teresa notified Zab.

October 15, 2009: W/O to Bayfield -Dinning room - Scratches on hardwood.
W/O to Dominion - Gaps in soffit in back of house- bird are getting through
