Purchase Order

3550 Langstaff Road, Suite 200
Woodbridge, Ontario L4L 9G3

Purchase Order #: 43760

Tel (905) 856-2150 / (416) 213-7181 Date Printed: 04-Dec-24

Fax (905) 856-6543

To: Maple Drywall Inc.
Lot: 008 - 2185715 Ontario Inc. - BALMORAL-OPT MAIN-ELEVATION A Phase: 2

Item Description Qty. Unit Price Ext. Price
1- Primary Ensuite - Delete standard full wall for water closet in the primary 0 $0.00 $0.00
ensuite, to be left open. See sketch.
CREDIT to be applied.
2 - RETREAT (2nd Floor) - Close opening to Retreat area on second floor, 0 $0.00 $0.00
install full wall with door. See site.
Price to be approved.
3- UPPER - CEILING - INSTALL SMOOTH CEILINGS - BEDROOMS 1 $2,191.00
U0007. ONLY.
NOTE: UPPER HALL SMOOTH CEILINGS INCLUDED IN
CONTRACT.
$2,191.00
Please NOTE:

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from
the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in
said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after

imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and

check the

specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that
will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to

rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no conract price subcontractor is to obtain a purchase order from Head Office.

Invoices pertaining to this Purchase Order MUST be Invoiced To:
2185715 Ontario Inc.
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