

607
Scanto Press

Don 12

DATE FOR WORK TO BE DONE 03 / 02 / 2009

PURCHASER SIGNATURE:

Canthomey

DATE 02 / 28 / 2009

Also be aware if you request to be home that no specific time will be given we will come in between hours mentioned please make the necessary arrangements.

ATTACHED

Date Completed _____/_____/_____
Amacon signature _____
Trade signature _____

Untitled

KITCHEN

- 2 cabinets straight and tight
- facet not smooth going in and out

HARDWOOD FLOORS

- 2 pieces has a crack in the flooring
- 2 pieces has a big split in the flooring

Master Bedroom

- 1 closet door handle is very very loose and could break

LIVING ROOM

- main window has a very sticky glue that cannot be removed
- same window bottom left has yellow stain that cannot be removed

BALCONY

- still has a lot of garbage, rocks and glass everywhere
- water drainer not completely flat and it sticking over the cement
- the bottom mount of the master bedroom from the outside balcony is incomplete