

A M A C O N

D E V E L O P M E N T
(HURONTARIO) CORP

May 21, 2010

Lisa Rosi
4291 Highgate Cres
Mississauga, Ontario
L4W3G8

**Re: elle Condominiums Confirmed Possession Date – Extension
 Suite 808, 3525 Kariya Drive, Mississauga**

Dear Lisa Rosi,

As you begin preparations to move into your new home, we would like to take this opportunity to update you on the changes that are taking place at elle.


Since we were last in touch, Amacon's dedicated project managers and trades people have been hard at work finalizing construction details. Currently, the structure for all thirty-six floors are complete, the interiors are now in final stages and the finishing details are progressing smoothly.

Upon further review of the construction schedule, we have, however, determined that a short extension of your Confirmed Closing Date (i.e. occupancy date) will be necessary and, accordingly, pursuant to the terms of your Agreement of Purchase and Sale we are hereby notifying you that your Confirmed Closing Date has now been re-scheduled for **August 10, 2010**.

We would like to thank you for your patience and understanding and should you have any questions or concerns please call 905-212-7175 or email us at info@myellecondo.com.

We look forward to welcoming you to your new home in **August**.

With regards,
Sincerely,



Danielle de Vaal
Sales Manager

Elle Condominiums / Amacon Development (Huronario) Corp.