



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

Silver Star Sod & Landscaping Ltd.

CS	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
36234	Heathwood Homes (Huron) Limited	1 / 1	Backfill	2	23Dec20
35118	Heathwood Homes (Huron) Limited	1 / 1	Excavation	1	23Dec20
34648	Heathwood Homes (Huron) Limited	205 / 2	Backfill	2	23Dec20
34649	Heathwood Homes (Huron) Limited	206 / 2	Backfill	2	23Dec20
34653	Heathwood Homes (Huron) Limited	207 / 2	Backfill	2	23Dec20
35129	Heathwood Homes (Huron) Limited	208 / 2	Backfill	2	23Dec20
35128	Heathwood Homes (Huron) Limited	209 / 2	Backfill	2	23Dec20
35127	Heathwood Homes (Huron) Limited	210 / 2	Backfill	2	23Dec20
35126	Heathwood Homes (Huron) Limited	211 / 2	Backfill	2	23Dec20
35125	Heathwood Homes (Huron) Limited	212 / 2	Backfill	2	23Dec20
35804	Heathwood Homes (Huron) Limited	284A-1 / 2	Backfill	2	23Dec20
35807	Heathwood Homes (Huron) Limited	284A-2 / 2	Backfill	2	23Dec20
35808	Heathwood Homes (Huron) Limited	284A-3 / 2	Backfill	2	23Dec20
35813	Heathwood Homes (Huron) Limited	284A-4 / 2	Backfill	2	23Dec20
35816	Heathwood Homes (Huron) Limited	284A-5 / 2	Backfill	2	23Dec20
36239	Heathwood Homes (Huron) Limited	284C-12 / 2	Backfill	2	23Dec20
36242	Heathwood Homes (Huron) Limited	284C-13 / 2	Backfill	2	23Dec20
36245	Heathwood Homes (Huron) Limited	284C-14 / 2	Backfill	2	23Dec20
36248	Heathwood Homes (Huron) Limited	284C-15 / 2	Backfill	2	23Dec20
36252	Heathwood Homes (Huron) Limited	284C-16 / 2	Backfill	2	23Dec20
36256	Heathwood Homes (Huron) Limited	284C-17 / 2	Backfill	2	23Dec20

For inquiries and questions regarding information in this email, please contact wallaceton.construction@heathwood.com