



## COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO  
INVOICE TO AVOID DELAY IN PAYMENT**

### **Double S.Framing Ltd.**

<b>CS</b>	<b>Project</b>	<b>Lot / Phase</b>	<b>Work / Stage Completed</b>	<b>Draw Number</b>	<b>Date Completed</b>
37086	Heathwood Homes (Huron) Limited	188B-10 / 1	Carpentry roof framing	1	23Dec20
37083	Heathwood Homes (Huron) Limited	188B-11 / 1	Carpentry roof framing	1	23Dec20
37084	Heathwood Homes (Huron) Limited	188B-12 / 1	Carpentry roof framing	1	23Dec20
37089	Heathwood Homes (Huron) Limited	188B-13 / 1	Carpentry roof framing	1	23Dec20
37090	Heathwood Homes (Huron) Limited	188B-14 / 1	Carpentry roof framing	1	23Dec20
37085	Heathwood Homes (Huron) Limited	188B-9 / 1	Carpentry roof framing	1	23Dec20
37069	Heathwood Homes (Huron) Limited	246 / 2	Carpentry boxing rough-in	2	23Dec20
36411	Heathwood Homes (Huron) Limited	247 / 2	Carpentry boxing rough-in	2	23Dec20
36403	Heathwood Homes (Huron) Limited	248 / 2	Carpentry boxing rough-in	2	23Dec20
33668	Heathwood Homes (Huron) Limited	250 / 2	Carpentry boxing rough-in	2	23Dec20
36390	Heathwood Homes (Huron) Limited	253 / 2	Carpentry boxing rough-in	2	23Dec20
35903	Heathwood Homes (Huron) Limited	254 / 2	Carpentry boxing rough-in	2	23Dec20
37093	Heathwood Homes (Huron) Limited	255 / 2	Carpentry boxing rough-in	2	23Dec20
37094	Heathwood Homes (Huron) Limited	256 / 2	Carpentry boxing rough-in	2	23Dec20
37095	Heathwood Homes (Huron) Limited	257 / 2	Carpentry boxing rough-in	2	23Dec20
35917	Heathwood Homes (Huron) Limited	265 / 2	Carpentry roof framing	1	23Dec20
37091	Heathwood Homes (Huron) Limited	266 / 2	Carpentry roof framing	1	23Dec20
37092	Heathwood Homes (Huron) Limited	268 / 2	Carpentry roof framing	1	23Dec20

For inquiries and questions regarding information in this email, please contact [wallaceton.construction@heathwood.com](mailto:wallaceton.construction@heathwood.com)