



CONSTRUCTION SUMMARY

59 Right - 1 - The Sedona 4 (30-4) Elev A
CEILINGS

Inv.244	1 - SMOOTH CEILINGS - MAIN FLOOR
Line1931	Note:
8Aug15 / 3Sep15	

CONSTRUCTION

Inv.244	1 - UPGRADE FLOORS TO PLYWOOD
Line1932	Note:
8Aug15 / 3Sep15	

ELECTRICAL

Inv.244	1 - 200 AMP SERVICE - UPGRADE TO
Line1970	Note:
8Aug15 / 3Sep15	
Inv.244	1 - CEILING OUTLET - ON NEW SWITCH - EXTRA INTERIOR CEILING OUTLET ROUGH IN NO FIXTURE ON NEW SWITCH - CENTERED ABOVE BREAKFAST BAR - AS PER SKETCH
Line1935	Note:
8Aug15 / 3Sep15	
Inv.244	1 - VALANCE LIGHTING UNDER KITCHEN CUPBOARD - DOES NOT INCLUDE SWITCH - PRICE IS PER 4 FOOT SECTION - AS PER SKETCH ROUGH IN X2 WALL
Line1971	Note:
8Aug15 / 3Sep15	
Inv.244	1 - SWITCH - 3 WAY SWITCH - FOR VALANCE LIGHTING IN KITCHEN
Line1973	Note:
8Aug15 / 3Sep15	

HARDWOOD FLOORING

Inv.244	1 - HARDWOOD - STANDARD - 2¼ MERCIER SOLID OAK - STANDARD COLOURS - LANDING
Line1937	Note:
8Aug15 / 3Sep15	

HEATING & VENTILATION

Inv.244	1 - GAS LINE - ROUGH IN GAS LINE - BBQ - AS PER SKETCH
Line1939	Note:
8Aug15 / 3Sep15	

PLUMBING

Inv.244	1 - ICE MAKER ROUGH IN - WATERLINE TO FRIDGE FOR ICEMAKER
Line1940	Note:
8Aug15 / 3Sep15	

30' semis

gas line rough in.

