

CONSTRUCTION SUMMARY

18 - 1 - The Rideau 2 (42-2) Elev A CEILINGS

_	
Inv.52	1 - SMOOTH CEILINGS - 2ND FLOOR
Line 696	Note:
7Jun15 / 9Sep15	
Inv. 52	1 - SMOOTH CEILINGS - MAIN FLOOR
Line 697	Note:
1	

CONSTRUCTION

Inv. 162	1 - ADDING STONE TO FRONT OF HOME AS PER SKETCH,
	VIEW BOTH SKETCHES
Line 1496	Note: TO BE APPROVED BY ARCHITECTURAL CONTROL
11Jul15 / 9Sep15	

ELECTRICAL

Inv.52	2 - SCONCE ROUGH - IN - ON EXISTING SWITCH - ROUGH IN WALL SCONE ON NEW SWITCH (ADDED BELOW)
	ON THE STAIRCASE LANDINGS 5 -6 FT OFF THE FLOOR AS PER SKETCH
Line 700	Note:
7Jun15 / 9Sep15	
Inv. 52	1 UPGRADE TO 200 AMP SERVICE
Line 699	Note:
7Jun15 / 9Sep15	
Inv.52	1 - SCONCE ROUGH - IN - ON SEPARATE SWITCH - ROUGH IN WALL SCONE ON A SEPARATE SWITCH - PRICE IS EACH
Line 701	Note:
7Jun15 / 9Sep15	

HARDWOOD FLOORING

Inv.52	1 - HARDWOOD - STANDARD - 2 ¹ / ₄ MERCIER SOLID OAK - STANDARD COLOURS - UPPER HALL
Line703	Note:
7Jun15 / 9Sep15	
Inv. 52	1 - HARDWOOD - STANDARD - 21/4 MERCIER SOLID OAK - STANDARD COLOURS - LANDING
Line 704	Note:
7Jun15 / 9Sen15	

PLUMBING

Inv. 52	1 - ICE MAKER ROUGH IN - WATERLINE TO FRIDGE FOR ICEMAKER
Line 706	Note:
7Jun15 / 9Sep15	

STAIRS AND RAILINGS / NOSINGS

Inv.52	1 - BURNT PENNY COLOUR UPGRADE ON WROUGHT IRON RAILINGS
Line 1476	Note:
7Jun15 / 9Sep15	
Inv. 52	1 - UPGRADE RAILING - UPGRADE 2 - LEVEL 1 - WROUGHT IRON
Line 710	Note: BUNRT PENNY COLOUR-SEE ITEM #11
7Jun15 / 9Sep15	

mmarySQL.rpt 22apr14 Printed and Sent: 09-Sep-15




CONSTRUCTION SUMMARY


18 - 1 - The Rideau 2 (42-2) Elev A WINDOWS - BASEMENT

Inv. 52	2 - BASEMENT WINDOW - 30 X 30
	2 Windows on the side of the house, as per sketch
Line1313	Note:
7Jun15 / 9Sep15	

Page 2 of 2

mmarySQL.rpt 22apr14 Printed and Sent: 09-Sep-15





GreenValley

The TIOPAU22

