



CONSTRUCTION SUMMARY

TH 27 Block 16 - 1 - Bedford 6 Elev B
CABINETRY

Inv.868	1 - VANITY - ENSUITE BATHROOM - GROUP 3 VIKING 3
Line8079	Note:
12Jun16 / 21Jul16	

ELECTRICAL

HARDWOOD FLOORING

STAIRS AND RAILINGS / NOSINGS