



CONSTRUCTION SUMMARY

20 - 1 - The Pelican 9 (S32-9-15) Elev A 15Ft Garage

Extras at Time of Sale

Note:

CABINETRY

CARPET

CONSTRUCTION - STRUCTUAL CHANGES\*

DO NOT INSTALL

ELECTRICAL

HARDWOOD FLOORING

MISCELLANEOUS

Inv.2,247	1 - ***DO NOT INSTALL/DELETE***SUPPLY & INSTALL ALL WIRING FOR AIR CONDITIONING(INLCUDING 4 WIRE LOW & HIGH VOLTAGE & FLEX CONNECTION.
Line22991	Note: REFER TO PE 2118, ITEM #3
17May19 / 17May19	

PAINT AND STAIN

PLUMBING

Inv.2,247	1 - ***DO NOT INSTALL/DELETE***SUPPLY & INSTALL KITCHEN - ICE MAKER ROUGHT IN - WATERLINE TO FRIDGE FOR ICEMAKER.
Line22992	Note: FERER TO PE 2118, ITEM #8.
17May19 / 17May19	

STAIRS AND RAILINGS / NOSINGS

WINDOW - BASEMENT

WINDOWS - BASEMENT