



CONSTRUCTION SUMMARY

Block 142 Unit 4 - 2 - The Crane 2 (TH-2) Elev A2

Extras at Time of Sale

Note:

CONSTRUCTION - STRUCTURAL CHANGES


Inv.326	1 - CEILINGS - SMOOTH CEILINGS - MAIN FLOOR
Line2922	Note:
8Jun21 / 16Jul21	
Inv.326	1 - GLASS SHOWER DOOR - GLASS SHOWER DOOR ONLY
Line2925	Note:
8Jun21 / 16Jul21	

ELECTRICAL


Inv.326	1 - ELECTRICAL - SUPPLY AND INSTALL CAPPED CEILING FIXTURE ROUGH IN ON NEW SWITCH (FIXTURE NOT INCLUDED)
Line2923	Note: Center in Family Room on new switch
8Jun21 / 16Jul21	


INTERIOR RAILING

Inv.326	1 - UPGRADE RAILING - UPGRADE 2 - WROUGHT IRON
Line2972	Note:
8Jun21 / 16Jul21	



GROUND FLOOR
ELEVATION A





BASEMENT

BULK 142-4
CRANE 2
RANA

WU