



CONSTRUCTION SUMMARY

123 - 2 - The Pelican 3 (S32-3-12) Elev A 12Ft Garage

Extras at Time of Sale

Note:

CONSTRUCTION

Inv.442	1 - BASEMENT WINDOW - 30 X 24
Line3442	Note: ADD SIDE WINDOW AS PER SKETCH
13Jul21 / 6Aug21	

Inv.442	1 - BASEMENT WINDOW - 36 X 24
Line3446	Note: REAR WINDOW
13Jul21 / 6Aug21	

CONSTRUCTION - STRUCTURAL CHANGES

Inv.442	1 - GLASS SHOWER DOOR - GLASS SHOWER DOOR ONLY
Line3441	Note:
13Jul21 / 6Aug21	


DOOR - EXTERIOR

Inv.442	1 - BREAKFAST AREA - DOUBLE FRENCH DOORS IN LIEU OF SLIDING PATIO DOOR WITH 12 INCH TRANSOM AND SCREEN
Line3445	Note:
13Jul21 / 6Aug21	

ELECTRICAL

Inv.442	1 - ELECTRICAL - SUPPLY AND INSTALL EXTRA INTERIOR CEILING OUTLET ROUGH-IN (NO FIXTURE) ON EXISTING SWITCH - GREAT ROOM
Line3440	Note: AS PER SKETCH
13Jul21 / 6Aug21	


↓ DOUBLE FRENCH DOORS
w/ 12" TRANSOM AND
SCREEN



LOT 123
PELICAN 3A
DOUGHERINA

GROUND FLOOR ELEVATION A

M.D. M.D.




LOT 123
PELICAN 3A
DOUGHERTY

SECOND FLOOR
ELEVATION A

MD
MD

maxim hexagon

ADD 30x24
BASEMENT WINDOW



LOT 123
PELICAN 3A
DOUGHERTY

BASEMENT ELEVATION A

M.D. W.D.