



CONSTRUCTION SUMMARY

Block 166 Unit 4 - 2 - The Napa 4 (TH-4) Elev B

Extras at Time of Sale

Note:

CEILINGS

Inv.502	1 - CEILINGS - SMOOTH CEILINGS THROUGHOUT MAIN AND SECOND FLOOR - AS PER SCHEDULE A-2 -PURCHASERS EXTRAS.
Line3724	Note:
15Aug21 / 19Aug21	

CONSTRUCTION

Inv.502	1 - DELETE SHOWER WALL COMPLETELY, LEAVE IT OPEN - AS PER SKETCH - MASTER ENSUITE
Line3727	Note:
15Aug21 / 19Aug21	

INTERIOR RAILING



Inv.502	1 - INTERIOR RAILING - UPGRADE 1 - WROUGHT IRON
Line3725	Note:
15Aug21 / 19Aug21	

PAINT AND STAIN

Inv.502	1 - PAINT AND STAIN - WROUGHT IRON STAIRCASE - STAIN STAIRCASE TO MATCH
Line3726	Note:
15Aug21 / 19Aug21	

Napa 4.



Block 166
unit 4



[Handwritten signature]



Napa - 4.
Bl - 166
Unit 4

*delete shower
wall completely*



Handwritten signature

Napa 4
Block 166
Unit 4.



[Handwritten signature]