



CONSTRUCTION SUMMARY

Block 162 Unit 5 - 2 - The Napa 11 (THWU-11) Elev B

Extras at Time of Sale

Note:

CEILINGS

Inv.842	1 - CEILINGS - SMOOTH CEILINGS THROUGHOUT MAIN AND SECOND FLOOR - AS PER SCHEDULE A-2
Line8359	Note:
9Feb22 / 7Apr22	

CONSTRUCTION

Inv.842	1 - MOVE FOYER CLOSET DOOR AS PER SKETCH , MAKE WALK IN CLOSET SUNKEN , SAME LEVEL AS FOYER - AS PER SKETCH
Line8352	Note: TO BE DETERMINED AT COSTRUCTION SITE (SEE ANDY)
9Feb22 / 7Apr22	

GLASS & MIRROR

Inv.842	1 - FULL GLASS SHOWER WITH HALF WALL AT VANITY - MASTER ENSUITE DELETE DEAD SPACE (BLACK ON SKETCH) OPEN SHOWER COMPLETELY
Line8356	Note: ANDY TO DISCUSS WITH NORFINCH
9Feb22 / 7Apr22	
Inv.842	1 - STAND ALONE BATH TUB IN LIEU OF TUB DECK - MASTER ENSUITE
Line8358	Note: TINA TO CHOSE TUB
9Feb22 / 7Apr22	

HEATING AND AIR CONDITIONING

Inv.842	1 - HEATING AND AIR CONDITIONING - INCREASE KITCHEN EXHAUST TO 8 INCH
Line8360	Note:
9Feb22 / 7Apr22	
Inv.842	1 - HEATING AND AIR CONDITIONING - ROUGH IN GAS LINE - PER APPLIANCE
Line8362	Note:
9Feb22 / 7Apr22	

INTERIOR RAILING

Inv.842	1 - INTERIOR RAIL - UPGRADE 2 - WROUGHT IRON
Line8363	Note: TINA TO CALL VIP
9Feb22 / 7Apr22	

PLUMBING

Inv.909	1 - PLUMBING - SWAP WASHER / DRYER - AS PER SKETCH
Line8819	Note:
4May22 / 12May22	

WINDOWS - BASEMENT

Inv.842	2 - BASEMENT WINDOW - WINDOW WELL - AS PER SKETCH
Line8353	Note:
9Feb22 / 7Apr22	




CONSTRUCTION SUMMARY

Block 162 Unit 5 - 2 - The Napa 11 (THWU-11) Elev B


Inv.842	2 - BASEMENT WINDOW - 30 X 24 - AS PER SKETCH
Line8354	Note:
9Feb22 / 7Apr22	

NAPA 11



DS
CF

NAPA 11




free stand tub.

*open shower
+ full glass shower*

CF

NAPA 11



DS
CF