



November 16, 2021

JASBEER KAUR & KULGAURAV SINGH
64-105 PINNACLE DRIVE
KITCHENER, ONTARIO
N2P 1B8

Dear JASBEER KAUR & KULGAURAV SINGH,

Type: Freehold Delayed Closing
Purchaser: JASBEER KAUR & KULGAURAV SINGH
Vendor: Heathwood Homes (Huron) Limited
Property: Wallaceton - Phase: 2 - Lot: 203
110 HALDIMAND ST., Kitchener, Ontario

Purchase Agreement dated the 21st day of September, 2020 including amendments, if any.

PLEASE NOTE THAT:

1. Your home unfortunately will not be ready for occupancy by the Firm Closing Date, set out in the Notice recently sent to you.
2. The Vendor hereby sets the following date as a Delayed Closing Date: Thursday November 25, 2021. At present the Vendor expects your home to be ready for occupancy on this new date.
3. The Outside Date for Closing is Wednesday November 16, 2022.
4. You should review your Purchase Agreement to understand your rights (including delayed closing compensation) in these circumstances.

DATED this 16th day of November, 2021
Vendor: Heathwood Homes (Huron) Limited
Sincerely,

Heathwood Homes (Huron) Limited
E. & O.E.