

30Oct17 NoteIn lieu of 2 1/4" Natural Oak

CONSTRUCTION SUMMARY

$Northglen\ (D)\ -\ NORTH\ BOWMANVILLE\ LIMITED$

PURCHASER: SANJAYAN SIVARAJAH

TEL: RES.: 416-824-5515

PURCHA	ASER: SA	ANJA Y A.	N SIVARAJAH		TEL: RE	S.: 416-824-551	
LOT NUM	MBER	PHASE 3	HOUSE TYPE The Berkeley (40-4) Elev A	REG. PLAN#	CLOSING DATE 24-May-18		
	QTY		EXTRA / CHANGE				
ppliances	1						
1,366	1 - Includes 5 appliance package; Stainless steel fridge, stove, built in dishwasher; white: washer & dryer from builders std.						
08Nov17	Note:						
abinetry							
1,366	1 - Kitchen- First Level Upgrade Kitchen Cabinets as per contract						
08Nov17	7 Note:						
Carpet							
1,366	1 - Grea	t Room -	Credit std. Carpet & Underpad				
08Nov17	Note:						
Counter To	p						
1,346	1 - Counter Top - Granite - Kitchen - Standard						
30Oct17	NoteSta	ındard to	opmount sink and faucet				
oint and S	l Yain						
aint and S							
1,346	1 - Nosing, railings, pickets, posts and stringers to be left unfinished (The purchaser acknowledges and accepts that an unfinished raili post, stringers, nosing will be dirty from the construction process and there may be minor marks on the staircase.						
30Oct17	Note:	8,		,			
1,366	1 . Green	t Room	Paint 1/4 round				
		t Room	Tank 1/4 found				
08Nov17	Note:						
rim	1						
1,366	1 - Grea	t Room -	install 1/4 round				
08Nov17	Note:						
OOTHOVI /	11010.						
Vood/Lam	inate Flo	oring					
1,346		1 - Hardwood Flooring - Vintage 2 1/4" x 3/4" Oak - Pre-finished - Great Room					
1,510	1 - 11		of the state of th	-			

This Document is Extremely Time Sensitive - Printed $\underline{7\ Dec\ 17}$ at $\underline{13:58}$

EsqConstructionSuymmarySQL.rpt 09sept13