

| LOT NUMBER | PHASE | HOUSE TYPE       | REG. PLAN #            | CLOSING DATE |
|------------|-------|------------------|------------------------|--------------|
| 32         | 1     | The Henry Elev A | Draft Stage-File No. S | 27-Aug-20    |

INV# QTY

EXTRA / CHANGE

ALARM/CENTRAL VAC/TELEPHONE

\*SEE REV. P.2 JAN23/20

|       |         |                                                                   |                |
|-------|---------|-------------------------------------------------------------------|----------------|
| 1,855 | 10Dec19 | 1 - INSTALL CENTRAL VAC ROUGH IN AND DROP TO BASEMENT AS STANDARD | STD.<br>NO WLO |
| Note: |         |                                                                   |                |

CABINETRY

|       |         |                                                                                                         |      |
|-------|---------|---------------------------------------------------------------------------------------------------------|------|
| 1,855 | 10Dec19 | 1 - INSTALL PANTRY AT END OF CABINETRY STOVE WALL, EXTENDED HEIGHT 59CM DEEP AND 40CM WIDE, SINGLE DOOR | B162 |
| Note: |         |                                                                                                         |      |

DRYWALL

|       |         |                                                                                        |      |
|-------|---------|----------------------------------------------------------------------------------------|------|
| 1,855 | 10Dec19 | 1 - INSTALL SMOOTH CEILINGS THROUGHOUT SECOND FLOOR (MAIN FLOOR IS SMOOTH AS STANDARD) | B163 |
| Note: |         |                                                                                        |      |

ELECTRICAL

|                                   |         |                                                                                                                    |      |
|-----------------------------------|---------|--------------------------------------------------------------------------------------------------------------------|------|
| 1,855                             | 10Dec19 | 1 - INSTALL ROUGH IN FOR FUTURE HANGING LIGHT CENTERED OVER ISLAND CAPPED AND ON SEPARATE SWITCH                   |      |
| Note:                             |         |                                                                                                                    |      |
| 1,855                             | 10Dec19 | 1 - INSTALL 6 LOW VOLTAGE POT LIGHTS IN GREAT ROOM ON SEPARATE SWITCH FROM CEILING LIGHT AS PER PLAN               |      |
| Note: ADD DIMMER FOR POT LIGHTS : |         |                                                                                                                    |      |
| 1,855                             | 10Dec19 | 1 - INSTALL ELECTRICAL RECEPTACLE 6FT FROM FLOOR ABOVE FIREPLACE AND ROUGH IN CABLE                                | B164 |
| Note: ROUGH IN CABLE IS INCLUDED  |         |                                                                                                                    |      |
| 1,855                             | 10Dec19 | 1 - INSTALL ELECTRICAL RECEPTACLE IN ISLAND FACING BREAKFAST AREA, IF POSSIBLE                                     |      |
| Note:                             |         |                                                                                                                    |      |
| 1,855                             | 10Dec19 | 1 - INSTALL ELECTRICAL RECEPTACLES IN CEILING OF GARAGE FOR FUTURE GARAGE DOOR OPENERS (NOT INCLUDED) TWO IN TOTAL |      |
| Note:                             |         |                                                                                                                    |      |

FIREPLACE AND MANTLE

|       |         |                                                                    |               |
|-------|---------|--------------------------------------------------------------------|---------------|
| 1,855 | 10Dec19 | 1 - INSTALL GAS FIREPLACE WITH WOOD MANTLE FROM BUILDER'S STANDARD | STD<br>NO WLO |
| Note: |         |                                                                    |               |

HEATING / AIR CONDITIONING/ HVAC

|       |         |                                                     |  |
|-------|---------|-----------------------------------------------------|--|
| 1,855 | 10Dec19 | 1 - INSTALL CENTRAL A/C UNIT PER BUILDER'S STANDARD |  |
| Note: |         |                                                     |  |

KITCHEN & BATHS

|       |         |                                                             |  |
|-------|---------|-------------------------------------------------------------|--|
| 1,855 | 10Dec19 | 1 - EXTENDED UPPER KITCHEN CABINETRY PER BUILDER'S STANDARD |  |
| Note: |         |                                                             |  |

MIRRORS / DOORS

|       |         |                                                                                                             |      |
|-------|---------|-------------------------------------------------------------------------------------------------------------|------|
| 1,855 | 10Dec19 | 1 - INSTALL CLEAR FRAMELESS GLASS SHOWER ENCLOSURE FOR MASTER ENSUITE SHOWER STALL IN LIEU OF FRAMED SYSTEM | B165 |
| Note: |         |                                                                                                             |      |

CONSTRUCTION SUMMARY - PARTIAL ONLY

Kings Landing - Kings Crescent Developments Inc.

P. 2/2

PURCHASERS: KANNATHAS SRIPATHY and ANUSAN KANNATHAS // Sarugan Kannathas

TEL:

| LOT NUMBER | PHASE | HOUSE TYPE       | REG. PLAN #            | CLOSING DATE |
|------------|-------|------------------|------------------------|--------------|
| 32         | 1     | The Henry Elev A | Draft Stage-File No. S | 27-Aug-20    |

| INV# | QTY | EXTRA / CHANGE |
|------|-----|----------------|
|------|-----|----------------|

MIRRORS / DOORS

|         |       |                                                                                      |      |
|---------|-------|--------------------------------------------------------------------------------------|------|
| 1,855   | 1 -   | 1 - INSTALL CLEAR FRAMELESS 24" GLASS SHOWER DOOR FOR SHOWER STALL IN SHARED ENSUITE | 8165 |
| 10Dec19 | Note: |                                                                                      |      |

MISCELLANEOUS

|         |       |  |  |
|---------|-------|--|--|
| 1,855   | 1 -   |  |  |
| 10Dec19 | Note: |  |  |

PLUMBING

|         |       |                                                                                                                                                                                          |          |
|---------|-------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| 1,855   | 1 -   | 1 - RELOCATE LAUNDRY HOOKUPS AND TUB FROM SECOND FLOOR TO MUDROOM - KEEP ONE CLOSET IF POSSIBLE IN MUD ROOM AND MAKE EXISTING LAUNDRY ROOM INTO DEN -REMOVE TILE AND ADD STANDARD CARPET | 8166     |
| 10Dec19 | Note: |                                                                                                                                                                                          |          |
| 1,855   | 1 -   | 1 - INSTALL SECOND SINK TO CREATE DOUBLE VANITY IN MASTER ENSUITE AND SHARED BATHROOM                                                                                                    | 8167     |
| 10Dec19 | Note: |                                                                                                                                                                                          |          |
| 1,855   | 1 -   | 1 - INSTALL 3 PCE ROUGH IN IN BASEMENT FOR FUTURE BATHROOM                                                                                                                               | 8168     |
| 10Dec19 | Note: | REV-JAN-23/20 -> COMPLETE BATH WITH SHOWER STALL, * VANITY, SEE PLAN                                                                                                                     |          |
| 1,855   | 1 -   | 1 - INSTALL WATER LINE FOR FRIDGE                                                                                                                                                        | SEE REV. |
| 10Dec19 | Note: |                                                                                                                                                                                          |          |

STAIR / RAILING




|         |       |                                                                                      |             |
|---------|-------|--------------------------------------------------------------------------------------|-------------|
| 1,855   | 1 -   | 1 - INSTALL OAK STAIRCASE WITH METAL PICKETS, MAIN FLOOR TO SECOND FLOOR AS PER PLAN | STD. NO W/O |
| 10Dec19 | Note: |                                                                                      |             |

STRUCTURAL AND FINISHING

|         |       |                                                                                                                                                                           |      |
|---------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|
| 1,855   | 1 -   | 1 - RELOCATE DOOR LEADING TO BASEMENT FROM LANDING TO MAIN HALL REMOVE RAILING ADD ADD WALL AS REQUIRED (STAIRS BEYOND DOOR ARE NOT OAK, WILL BE STANDARD BASEMENT GRADE) | 8169 |
| 10Dec19 | Note: |                                                                                                                                                                           |      |

WINDOWS / DOORS

|         |       |                                                                                                                   |      |
|---------|-------|-------------------------------------------------------------------------------------------------------------------|------|
| 1,855   | 1 -   | 1 - INSTALL SIDE DOOR ENTRANCE IF GRADE PERMITS                                                                   | 8170 |
| 10Dec19 | Note: |                                                                                                                   |      |
| 1,855   | 1 -   | 1 - INSTALL INTERIOR DOOR FROM GARAGE TO HOUSE IF GRADE PERMITS RELOCATE DOOR IF NECESSARY TO ACCOMMODATE LAUNDRY |      |
| 10Dec19 | Note: |                                                                                                                   |      |
| 1,855   | 1 -   | 1 - INSTALL EGRESS WINDOWS IN BASEMENT 47X35 (INCLUDES WINDOW WELL IF REQUIRED) PER PLAN TWO IN TOTAL             | 8171 |
| 10Dec19 | Note: |                                                                                                                   |      |





To: MULTIPLE TRADES

Work Order #: 8168

Date Printed: 10-Dec-19

KING CON ✓  
RIVA ✓

Lot: 32 - Kings Landing - 1 -The Henry Elev A

| Item       | Description                                                              | Qty.                              |
|------------|--------------------------------------------------------------------------|-----------------------------------|
| 1 - I0571M | INSTALL 3 PCE ROUGH IN IN BASEMENT FOR FUTURE BATHROOM<br>REV. JAN 23/20 | 1<br>INSTALL COMPLETE<br>3 PCE    |
| 2 - *592E  | ***RIVA ONLY***<br>INSTALL WATER LINE FOR FRIDGE                         | WITH SHOWER!<br>STALL<br>SEE PLAN |

Add: MAINFRAME  
PRIMA  
TAM  
4 STAR D/WALL  
TRUST  
CORTINA  
BRENARD  
HIRANDA  
CENTRAL GLASS

COLOUR CHART TO FOLLOW  
ONLY INTERIOR OF BATHROOM  
IS COMPLETE- EXT- IS  
UNFINISHED

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: \_\_\_\_\_  
Site \_\_\_\_\_ Date \_\_\_\_\_