

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
17	preview	Willmot (37-1) Elev B	40M-2612	05-Aug-21
INV#	QTY	EXTRA / CHANGE		

KITCHEN & BATHS

1,981	✓	1 - INSTALL KINDRED APRON FRONT SINK IN KITCHEN KCF33B/10-10BG CABINET CUT OUT REQUIRED Note	8926
29Oct20			
1,981	✓	1 - INSTALL MICROWAVE SHELF NEXT TO FRIDGE STANDARD OPENING WITH ELECTRICAL RECEPTACLE Note:	8924
29Oct20			
1,981	✓	1 - INSTALL 24" DEEP UPPER CABINETRY OVER FRIDGE WITH SIDE GABLES (S) AS REQUIRED Note:	8925
29Oct20			

MIRRORS / DOORS

1,981	✓	1 - INSTALL FRAMELESS GLASS SHOWER ENCLOSURE IN MASTER ENSUITE IN LIEU OF FRAMED GLASS SYSTEM - CHROME KNOB AND CHROME HINGES Note:	8927
29Oct20			

MISCELLANEOUS

1,981	1 -		
29Oct20		Note:	

PLUMBING

1,981	✓	1 - INSTALL ROUGH IN FOR FUTURE 3 PCE BATHROOM IN BASEMENT Note:	8928
29Oct20			

STAIR / RAILING

1,981	1 -	1 - INSTALL STANDARD CARPET GRADE MAIN STAIRCASE AND INCLUDES ANY RISERS FROM MAIN FLOOR TO LANDING LEADING TO BASEMENT Note:	STD NO W/O
29Oct20			

STRUCTURAL AND FINISHING

1,981	✓	1 - INSTALL COLD CELLAR IN BASEMENT, INCLUDES DRAIN, VENT, LIGHT AND DOOR Note:	8929
29Oct20			
1,981	✓	1 - INSTALL 8FT TALL INTERIOR DOORS IN LIEU OF STANDARD HEIGHT FOR FOYER CLOSET AND POWDER ROOM - ALL OTHER INTERIOR DOORS ARE STANDARD ENSURE ALL ARCHWAYS ARE EXTENDED HEIGHT TO MATCH TALL DOORS Note:	8930
29Oct20			
1,981	✓	1 - REMOVE ANY BULK HEAD FROM KITCHEN TO GREAT ROOM - LEAVE FLUSH CEILING Note:	
29Oct20			

WINDOWS / DOORS

1,981	✓	1 - INSTALL ROUGH IN ONLY FOR FUTURE DOOR FROM GARAGE TO HOUSE Note:	8931
29Oct20			
1,981	✓	1 - INSTALL EGRESS WINDOW IN BASEMENT 47X35 AND INCLUDES WINDOW WELL IF REQUIRED WINDOW IS AT SIDE OF HOUSE, PER PLAN Note:	8932
29Oct20			



Work Order

To:

MAINFRAME DEVELOPMENT INC.

Work Order #: 8931

Date Printed: 29-Oct-20

Cc. Performance Windows

Lot: 17 - Northglen (E) - Willmot (37-1) Elev B

Item	Description	Qty.
1 -	INSTALL ROUGH-IN ONLY FOR FUTURE DOOR FROM GARAGE TO HOUSE ENSURE NO WIRES/PIPES RUNNING THROUGH SPACE OF FUTURE DOOR	1

Rev. Apr. 27/21

Add interior door from grage to house (Extra riser required in garage)

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed:

Site Super Date



WILLMOT

Stage 1 Lot 17
Purchaser WALKER
Date 09.27.20

