

CONSTRUCTION SUMMARY - PARTIAL ONLY

Northglen (E) - Bowmanville Estates Inc.

PURCHASERS: ANKUR AGRAWAL and NANHI MAKHJIA

Revision May 31/21
PHL

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
21	pplevien	Coburg (37-3) Elev A	40M-2612	22-Apr-21

INV#	QTY	EXTRA / CHANGE
------	-----	----------------

INTERIOR TRIM

2,042 31May21	1 - CHANGE DIRECTION OF DOOR SWING FOR POWDER ROOM SO THAT DOOR SWINGS INTO THE HALL (TO MATCH SWING OF BASEMENT DOOR) Note: 9201			
------------------	--	--	--	--

This Document is Extremely Time Sensitive - Printed 31 May 21 at 11:11




COBOURG

Stage 1 Lot 21
Purchaser AGRAWAL/MAKHIA
Date SEPT. 21, 2020

2460
ELEV

p-13
1/4
REV.
21/4/21



ADD WINDOW 60x54 OPERABLE SEE ATTACHED

SEE KITCHEN CHANGES ATTACHED

8' DOORS TO MAIN FLOOR (5)


SMOOT CEILING'S

REPLACE EXT. ROUND COLUMNS WITH SQUARE COLUMNS

Various tile colour changes

MAIN FLOOR - ELEV A

~~MAIN FLOOR - ELEV B~~



Work Order



To: BREMARDI CARPENTRY

Work Order #: 9201

Date Printed: 31-May-21

Lot: 21 - APPLEVIEW - Coburg (37-3) Elev A

Item	Description	Qty.
1 - C0)	CHANGE DIRECTION OF DOOR SWING FOR POWDER ROOM SO THAT DOOR SWINGS INTO THE HALL (TO MATCH SWING OF BASEMENT DOOR)	1

\$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed:

Site SuperDate