

CONSTRUCTION SUMMARY - PARTIAL ONLY

Marbrook - Bowmanville Estates Inc.

TEL:

PURCHASERS: MARCO ANGELINI and CHRISTINE ZAGHIKIAN-ANGELINI

Revision to S1

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
34 Marbrook	1	40-5 Elev B	65M-4403	

INV# QTY

EXTRA / CHANGE

KITCHEN & BATHS

2,130

1 - REVISION TO STAGE 1:
INSTALL BUILT-IN CABINETRY FOR FUTURE 42" FRIDGE
DELETE 24" DEEP FRIDGE UPPER PER INVOICE #2046 #13
PURCHASER TO PROVIDE APPLIANCE SPECS
07Mar22
Note

MISCELLANEOUS

2,130

1 -
07Mar22
Note:

This Document is Extremely Time Sensitive - Printed 7 Mar 22 at 10:49



Work Order

To: MULTIPLE TRADES

Work Order #: 9237

MAINFRAME
CORTINA

Date Printed: 28-Sep-21

Lot: 34 Marbrook - Marbrook - 40-5 Elev B

Item	Description	Qty.
1 - I059E	INSTALL 24" DEEP UPPER CABINETRY OVER FRIDGE	1

↓ Revision Mar. 7/22
↳ Built-in fridge cabinetry *
Appliance specs to follow
See revised Kitchen Import \$0.00

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.


For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: Site Super Date

Trade Name: ESQUIRE HOMES	Site location: RICHMOND HILL	Model: UNIT 40-5
Address:	Project: MARBROOK	Phase:

This layout has been explained to the purchaser by Cortina Kitchens Inc. and is understood by the purchaser.



All prices subject to confirmation from head office.
This quotation is subject to the terms & conditions set out
in Cortina's Agreement of Purchase and Sale.
March 4, 2022

All agreements are contingent upon strikes, accidents, and delays beyond our control.
Please provide our installer with template for sinkholes or \$150.00 will be charged for callback.

ACCEPTED DATE: DocuSigned by: [Signature]

26800CA1D2C21842F6955CF426A2A06702 DocuSign Envelope ID: FBA481D2-C218-42F6-955C-F426A2A06702

Customer Signature

DocuSigned by: Carmela Quercia

SALES REPRESENTATIVE SIGNATURE

Cortina Head Office Approval


Item A. Wood grain and colour are characteristics of the product. We cannot guarantee that such grain and colour will always match.
Item B. Cortina Kitchens Inc. reserves the right to alter dimensions and make technical changes without notice.

QUOTATION


Date: 03/03/22

Trade Name: ESQUIRE HOMES	Site location: RICHMOND HILL	Model: UNIT 40-5
Address:	Project: MARBROOK	Phase:


This layout has been explained to the purchaser by Cortina Kitchens Inc. and is understood by the purchaser.



ENS. 2 (BD. 2)




ENSUITE (MASTER BD.)




TWIN BATH (BD. 3 & 4)



OPTIONAL SECOND FL. ELEV. A




OPT. TWIN BATH (BD. 2 & 3)



TWIN BATH (BD. 3 & 4)



ENSUITE (MASTER BD.)



LAUNDRY

All prices subject to confirmation from head office.
This quotation is subject to the terms & conditions set out
in Cortina's Agreement of Purchase and Sale.

All agreements are contingent upon strikes, accidents, and delays beyond our control. Please provide our installer with template for sinkholes or \$150.00 will be charged for callback.

March 4, 2022

DocuSigned by:

DocuSigned by:  DocuSigned by: 

DocuSigned by:

Carmela Quercia

Cortina Head Office Approval



Item A. Wood grain and colour are characteristics of the product. We cannot guarantee that such grain and colour will always match.
Item B. Cordina Kitchens Inc. reserves the right to alter dimensions and make technical changes without notice.

QUOTATION

Date: 03/03/22

Trade Name: ESQUIRE HOMES	Site location: RICHMOND HILL	Model: UNIT 40-5
Address:	Project: MARBROOK	Phase:

This layout has been explained to the purchaser by Cortina Kitchens Inc. and is understood by the purchaser.



All prices subject to confirmation from head office.
This quotation is subject to the terms & conditions set out
in Cortina's Agreement of Purchase and Sale.

All agreements are contingent upon strikes, accidents, and delays beyond our control.
Please provide our installer with template for sinkholes or \$150.00 will be charged for callback.

ACCEPTED DATE:

March 4, 2022

DocuSigned by:

DocuSigned by:

Customer Signature: EBF7CAAFD5194E6...
26900CA1D56...

DocuSigned by:

Signature
Carmela Quercia
83559188808887

Cortina Head Office Approval

Item A. Wood grain and colour are characteristics of the product. We cannot guarantee that such grain and colour will always match.
Item B. Cortina Kitchens Inc. reserves the right to alter dimensions and make technical changes without notice.