

INV# QTY

EXTRA / CHANGE

CERAMIC FLOOR TILES

* See revision pg. 2 16/5/23

2,146	1 - INSTALL UPGRADE 12X24 FLOOR TILE IN KITCHEN AS PER COLOUR CHART IN LIEU OF LAMINATE STACKED PATTERN SEE DRAWING Note:	9574
2,146	1 - INSTALL UPGRADE FLOOR TILE IN PRINCIPLE ENSUITE AND MAIN BATHROOM AS PER COLOUR CHART 12X24 TILE IN STACKED PATTERN Note:PRINCIPLE ENSUITE MAIN BATH	
2,146	1 - INSTALL UPGRADE FLOOR TILE IN POWDER ROOM AND FOYER AS PER COLOUR CHART 12X24 TILE STACKED PATTERN Note:FOYER POWDER ROOM	9575

CERAMIC WALL TILES

2,146	1 - INSTALL UPGRADE WALL TILE FOR PRINCIPLE ENSUITE AND MAIN BATHROOM SHOWER STALL AS PER COLOUR CHART 4X12 TILE IN HERRINGBONE PATTERN Note:	9575
2,146	1 - INSTALL MARBLE BACKSPLASH IN KITCHEN AS PER COLOUR CHART Note:	

COUNTERTOPS

2,146	1 - INSTALL UPGRADE QUARTZ COUNTER TOP IN KITCHEN AS PER COLOUR CHART WITH UPGRADE MITER SQUARE EDGE 1 1/2" Note:UPGRADE COUNTER TOP UPGRADE EDGE	
2,146	1 - INSTALL QUARTZ COUNTER TOP IN PRINCIPLE ENSUITE AND MAIN BATHROOM AS PER COLOUR CHART Note:PRINCIPLE MAIN	9576

HARDWOOD FLOORING

2,146	1 - INSTALL BUILDER'S STANDARD LAMINATE FLOORING THROUGHOUT SECOND FLOOR AS PER COLOUR CHART Note:	9577
-------	---	------

INTERIOR TRIM

2,146	1 - INSTALL UPGRADE HARDWARE FOR ALL INTERIOR DOORS WITH MATCHING COLOURED HINGES THROUGHOUT AS PER COLOUR CHART Note:	
2,146	1 - INSTALL UPGRADE HARDWARE FOR FRONT DOOR ENTRY AS PER COLOUR CHART TAYMOR LONDON BLACK GARDEN DOORS TO HAVE MATCHING BLACK KNOBS Note:	9578

KITCHEN & BATHS

2,146	1 - INSTALL UPGRADE KITCHEN CABINETRY AS PER COLOUR CHART Note:	9579
-------	--	------

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
59 Block 8	1	Cypress (FL-TH-2)	Draft Plan SW-2018-06	16-Aug-22
INV#	QTY	EXTRA / CHANGE		

KITCHEN & BATHS

2,146	✓	1 - INSTALL PULL OUT GARBAGE DRAWER WITH TWO BINS AND LIDS IN ISLAND	9579
11Aug22	Note:		
2,146	✓	1 - INSTALL VANITY BANK OF DRAWERS IN PRINCIPLE ENSUITE	
11Aug22	Note:		
2,146	✓	1 - INSTALL UPGRADE CABINETRY IN PRINCIPLE ENSUITE AND MAIN BATHROOM AS PER COLOUR CHART	
11Aug22	Note:	PRINCIPLE ENSUITE MAIN BATHROOM	
2,146	✓	1 - INSTALL UPGRADE KITCHEN HARDWARE FOR ALL DRAWERS/DOORS PER UPGRADE BOARD #1 AS PER COLOUR CHART	9580
11Aug22	Note:		
2,146	✓	1 - INSTALL UPGRADE HARDWARE FOR VANITY IN PRINCIPLE ENSUITE AND MAIN BATHROOM	
11Aug22	Note:	PRINCIPLE MAIN	
2,146	✓	1 - INSTALL UPGRADE HARDWARE FOR VANITY IN PRINCIPLE ENSUITE AND MAIN BATHROOM	
11Aug22	Note:	PRINCIPLE MAIN	

PAINTING / STAINING

2,146	✓	1 - PAINT ALL TRIM/BASEBOARDS THROUGHOUT IN WHITE SEMI-GLOSS	9580
11Aug22	Note:	WALLS ARE STANDARD BIRCH WHITE	

PLUMBING

2,146	✓	2 - INSTALL UNDERMOUNT BASIN IN PRINCIPLE ENSUITE AND MAIN BATHROOM	9576
11Aug22	Note:		
2,146	✓	1 - INSTALL UPGRADE PRINCIPLE BATH SUITE MOEN RIZON BLACK AS FOLLOWS: VANITY - RIZON SINGLE HOLE BLACK-SHOWER STALL-RIZON SHOWER ONLY BLACK 16" SHOWER ARM #151380 BLACK - PAPER HOLD YB2408CH -TOWEL BAR YB2424CH	9581
11Aug22	Note:	VANITY FAUCET SHOWER FAUCET 16" ARM PAPER HOLDER TOWEL BAR	
2,146	✓	1 - INSTALL UPGRADE MAIN BATH SUITE MOEN RIZON BLACK AS FOLLOWS: VANITY - RIZON SINGLE HOLE BLACK-SHOWER STALL-RIZON SHOWER ONLY BLACK 16" SHOWER ARM #151380 BLACK - PAPER HOLD YB2408CH -TOWEL BAR YB2424CH	
11Aug22	Note:	VANITY FAUCET SHOWER STALL 16" ARM PAPER HOLDER TOWEL BAR	
2,146	✓	1 - INSTALL UPGRADE FAUCET IN POWDER ROOM AND TOWEL BAR AND PAPER HOLDER RIZON SINGLE HOLE BLACK FAUCET YB242CH TOWEL BAR BLACK YV2408CH PAPER HOLDER BLACK	
11Aug22	Note:	VANITY FAUCET PAPER HOLDER TOWEL BAR	
2,146	✓	1 - INSTALL STAINLESS STEEL SINGLE UNDERMOUNT SINK IN KITCHEN AS PER COLOUR CHART	9576
11Aug22	Note:		

STAIR / RAILING

CONSTRUCTION SUMMARY

Fresh Urban Towns - GARDEN STREET DEVELOPMENTS INC.

PURCHASER: SENTHOORAN BALACHANDRAN

P. 3/3

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	CLOSING DATE
59 Block 8	1	Cypress (FL-TH-2)	Draft Plan SW-2018-06	16-Aug-22

INV# QTY

EXTRA / CHANGE

STAIR / RAILING

2,146

✓ 1 - INSTALL UPGRADE METAL BLACK PLAIN PICKETS WITH ALPA 2 RAILING AND SQUARE CHAMFERED POSTS

11Aug22

Note:

9582

Printed 11 Aug 22 at 9:43



Work Order

To: RIVA PLUMBING

Work Order #: 9581

Date Printed: 11-Aug-22

Lot: 59 Block 8 - Fresh Urban Towns - Cypress (FL-TH-2)

Item	Description	Qty.
1 - I536K	INSTALL UPGRADE FAUCET IN POWDER ROOM AND TOWEL BAR AND PAPER HOLDER RIZON SINGLE HOLE BLACK FAUCET <i>*YB2424EH TOWEL BAR BLACK > Genta BL</i> <i>*YV2408CH PAPER HOLDER BLACK</i>	1
2 - I0531H	INSTALL UPGRADE MAIN BATH SUITE MOEN RIZON BLACK AS FOLLOWS: VANITY - RIZON SINGLE HOLE BLACK-SHOWER STALL-RIZON SHOWER ONLY BLACK <i>*16" SHOWER ARM #151380 BLACK - PAPER HOLD YB24408EH -TOWEL BAR YB2424EH > Genta BL</i> <i>*YB2424EH</i>	1
3 - I0531H	INSTALL UPGRADE PRINCIPLE BATH SUITE MOEN RIZON BLACK AS FOLLOWS: VANITY - RIZON SINGLE HOLE BLACK-SHOWER STALL-RIZON SHOWER ONLY BLACK <i>*16" SHOWER ARM #151380 BLACK - PAPER HOLD YB24408EH -TOWEL BAR YB2424EH > Genta BL</i> <i>*YB2424EH</i>	1

\$0.00

→ Revision - May 16/23
* change accessories to Genta BL per attached.
All else OK

The Subcontractor agrees to perform the Work and to supply the Extras as may be ordered by the Contractor within the one year period from the date hereof and the price of the Work per dwelling unit listed in pre-determined contract pricing, and the price of each Extra set forth in said contract pricing, which prices are firm and guaranteed from such one year period and are inclusive of all taxes now or herein after imposed whether federal, provincial or municipal, including without limitation all goods and services taxes.

The Subcontractor prior to commencement of the Work with respect to each dwelling unit shall visit the Site-Office and check the specifications, pertaining to each such dwelling unit to ascertain if there are any "changes" or "extras" with respect to such dwelling unit that will effect his Work. If he fails to do this, or if he overlooks any item on the specification that affects his Work it will be his responsibility to rectify his Work and to bear the cost of rectification resulting from his oversight.

For any work orders issued for which there is no contract price subcontractor is to obtain a purchase order from Head Office.

No Invoices will be paid unless the Completion Acknowledgement section below has been signed.

Completed: _____ Site Super _____ Date _____

MATCHING ACCESSORIES



Robe Hook
BH3803

Chrome
Other



Hand Towel Bar
BH3886

Chrome
Other



Pivoting Paper Holder
BH3808

Chrome
Other



18" Towel Bar
BH3818

Chrome
Other



24" Towel Bar
BH3824

Chrome
Other

Lot 59 Fresh



GENTA FINISH OPTIONS



Chrome (CH), LifeShine® Brushed Nickel (BN), Matte Black (BL)

To order, combine the model number with one of these finish letter(s): Chrome (CH), LifeShine® Brushed Nickel (BN) & Matte Black (BL).

Pivoting Technology