

		Lot
	closed	1
	closed	2
	closed	3
	closed	4
	closed	5
	closed	6
	Final Clean	7
	Finish Plumbing	90
	Finish Plumbing	91
101	Sand and Screw	101
102	Ceramics	102
103	Stipple Ceiling	103
106	Drywall	106
107	Sand and Screw	107
108	Drywall	108
109	Ceramics	109
110	Install Stairs	110
111	Install Stairs	111
112	Install Stairs	112
113	Bricked - mechanical - waiting for stairs	113
114	Sand and Screw	114
115	Drywall	115
116	Drywall	116
117	Install Hardwood	117
118	Taping	118
119	Taping	119
120	Install Hardwood	120
121	Prime House	121
123	Drywall	123
124		124
125	Drywall	125
126	Framing	126
127	Framing	127
128	Framing	128
133	Framing	133
134	Framing	134
135	Framing	135
136	Framing	136
137	Framing	137
138	Framing	138
158-1	Framing - Windows In - Roof on	Block 158 Unit 1
158-2	Framing - Windows In - Roof on	Block 158 Unit 2
158-3	Framing - Windows In - Roof on	Block 158 Unit 3
158-4	Framing - Windows In - Roof on	Block 158 Unit 4
158-5	Framing - Windows In - Roof on	Block 158 Unit 5
158-6	Framing - Windows In - Roof on	Block 158 Unit 6
	closed	Block 159 Unit 1
	closed	Block 159 Unit 2
	closed	Block 159 Unit 3
	closed	Block 159 Unit 4
	closed	Block 159 Unit 5
	closed	Block 159 Unit 6
160-1	Framed - Insulation inspec	Block 160 Unit 1
160-2	Framin Inspect	Block 160 Unit 2
160-3	Framin Inspect	Block 160 Unit 3
160-4	Framin Inspect	Block 160 Unit 4
160-5	Framed - Insulation inspec	Block 160 Unit 5
160-6	Framed - Insulation inspec	Block 160 Unit 6
161-1	Framed - No Shingle	Block 161 Unit 1
161-2	Framed - No Shingle	Block 161 Unit 2
161-3	Rough ins done	Block 161 Unit 3
161-4	Framed - No Shingle	Block 161 Unit 4
161-5	Framed - No Shingle	Block 161 Unit 5
162-1	Framed - Shingle on -	Block 162 Unit 1
162-2	Framed - Shingle on -	Block 162 Unit 2
162-3	Framed - Shingle on -	Block 162 Unit 3
162-4	Framed - Shingle on -	Block 162 Unit 4
162-5	Framed - Shingle on -	Block 162 Unit 5
162-6	Framed - Shingle on -	Block 162 Unit 6