

_357 king west

April 03, 2023

To: Deborah Haffner & Rick Wright (the Purchaser)
From: King Jay Developments Ltd. (the Vendor)
Home: Suite Test Suite 3, 357 King St West, Toronto, Ontario, 357 King West
Email address: rwright@buildersit.com, dhaffner@buildersit.com

RE: Purchase Agreement dated 20th day of October, 2018, including Addendum, and amendments, if any (the "Purchase Agreement") relating to the Home

AND RE: Notice of Delayed Occupancy Date

As noted in our conversations we do require additional time to complete your suite. As a result, the Vendor has calculated a reasonable extension to your Occupancy Date as set out below. The revised Occupancy Date will allow for the completion of your suite. We currently expect to meet the revised Occupancy Date without further issue and will continue to keep you apprised of any changes.

Further to the terms and conditions of the Purchase Agreement, we are pleased to advise that your Delayed Occupancy Date has been set to: Wednesday July 12, 2023.

Sincerely,

King Jay Developments Ltd.

Samantha Silver-Rohrer

Customer Care Liaison - High Rise, Post Construction

351 King Street East, 13th Floor
Toronto, Ontario, M5A 0L6
T 1 416 774 2218 (Toll free 866-774-2218)
hirisecustomer@greatgulf.com