



October 12, 2023

To: Ka-Ho Kevin Ng (the Purchaser)
From: GG Eight Cumberland Inc. (the Vendor)
Home: Suite 1101, 8 Cumberland Street, Toronto, Ontario, City of
Toronto
Email address: keveng15@hotmail.com

RE: Purchase Agreement dated 10th day of August, 2016, including Addendum, and amendments, if any (the "Purchase Agreement") relating to the Home

AND RE: Notice of Delayed Occupancy Date

As noted in our communication, we do require additional time to complete your suite. As a result, the Vendor has calculated a reasonable extension to your Occupancy Date as set out below. The revised Occupancy Date will allow for the completion of your suite. We currently expect to meet the revised Occupancy Date without further issue and will continue to keep you apprised of any changes.

Further to the terms and conditions of the Purchase Agreement, we are pleased to advise that your **Delayed Occupancy Date** has been set to: **October 31, 2023**.

Sincerely,

GG Eight Cumberland Inc.

Samantha Silver-Rohrer

Customer Care Liaison - High Rise, Post Construction

351 King Street East
13th Floor
Toronto, Ontario, Canada M5A 0L6
T 1 416 774 2218 (Toll free 866-774-2218)
hirisecustomer care@greatgulf.com