



COMPLETION SLIP

**COMPLETION SLIPS MUST BE ATTACHED TO
INVOICE TO AVOID DELAY IN PAYMENT**

CAMP FORMING LIMITED

melanie@campforming.com

ID	Project	Lot / Phase	Work / Stage Completed	Draw Number	Date Completed
6789	Heathwood Homes (Huron) Limited	10 / 1	Foundation weeper stone		21Nov19
6787	Heathwood Homes (Huron) Limited	10 / 1	Waterproof and drainage layer		21Nov19
6781	Heathwood Homes (Huron) Limited	21 / 1	Foundation walls pour		21Nov19
6773	Heathwood Homes (Huron) Limited	21 / 1	Foundation weeper stone		21Nov19
6772	Heathwood Homes (Huron) Limited	21 / 1	Waterproof and drainage layer		21Nov19
6775	Heathwood Homes (Huron) Limited	7 / 1	Foundation walls pour		21Nov19
6771	Heathwood Homes (Huron) Limited	7 / 1	Foundation weeper stone		21Nov19
6770	Heathwood Homes (Huron) Limited	7 / 1	Waterproof and drainage layer		21Nov19
6685	Heathwood Homes (Huron) Limited	9 / 1	Foundation walls pour		21Nov19
6687	Heathwood Homes (Huron) Limited	9 / 1	Foundation weeper stone		21Nov19
6686	Heathwood Homes (Huron) Limited	9 / 1	Waterproof and drainage layer		21Nov19