

**PRODUCTION SCHEDULE**

LOT #	MODEL TYPE	ELEVATION	REMARKS
<b><u>20M-1210</u></b>			
1	GEORGIAN 3-001	B	1.2M HT BLACK VINYL CHAIN-LINK FENCE, DROP FOOTING WHEN REQUIRED, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING
3	GEORGIAN 4-003	B	DROP MUD ROOM & REAR-COVERED PORCH, DROP FOOTING WHEN REQUIRED, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING
4	GEORGIAN 5-004	A	ENG. FILL LOT, WALK-OUT, ENSURE FROST PROTECTION AT REAR, DROP FOOTING WHEN REQUIRED & REAR LOT CATCH BASIN
7	GEORGIAN 3-007	B	MODEL HOME, REVERSE VENEER SHOWN IN RED
			***FOUNDING LEVEL TO BE VERIFIED BY SOIL CONSULTANT***

**DISTRIBUTION:**

**CARLO BALDASSARRA:** ✓

**ARMANDO BALDASSARRA:** ✓

**FRANK PRINCIPE:** ✓

**SANDRA AVERSA:** ✓

**GRACE VICTORIA** ✓

**DÉCOR CENTER:** ✓

**CHRIS TOZZI:** ✓

**GENERAL FOREMAN:** MIKE BAGLIONE

**PROJECT MANAGER:** CHRISTINA CILIBERTI

**ACCOUNTS PAYABLE:** VERA VEIN

**SALES:** DANNY MIZZONI

**LEE ROCCA FORMING:** ✓

**SURVEYOR:** RADY-PENTEK

**ROOFING:** CHOUINARD

**LUMBER:** TAMARACK

**STEEL:** MANSTEEL

**WINDOWS:** BROWN

**F.E.D. CONSTRUCTION:** ✓

**HEATING CONTRACTOR:** MONTWEST

**STAIRS:** MISSISSAUGA