## **DESIGN & PROJECT MANAGEMENT**



PROJECT: TIBURTINO BUILDUP CORP.

**PRODUCTION SCHEDULE** 

REGISTERED PLAN: 20M-1210

DATE: Sept 24, 2019.

LOT#	MODEL TYPE	ELEVATION	REMARKS
20M-1210			
1	GEORGIAN 3-001	В	1.2M BLACK VINYL CHAIN-LINK FENCE, DROP FOOTING WHEN REQUIRED, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING
2	GEORGIAN 2-002	В	1.2M BLACK VINYL CHAIN-LINK FENCE, DROP FOOTING DUE TO RLCB, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING, DECK
3	GEORGIAN 4-003	В	DROP MUD ROOM & REAR-COVERED PORCH, DROP FOOTING WHEN REQUIRED, REAR LOT CATCH BASIN & TREE PRESERVATION HOARDING
4	GEORGIAN 5-004	А	ENG. FILL LOT, WALK-OUT, ENSURE FROST PROTECTION AT REAR, DROP FOOTING WHEN REQUIRED & REAR LOT CATCH BASIN
5	GEORGIAN 3-005	B REV	ENG. FILL LOT, WALK-OUT, DECK ABOVE, ENSURE FROST PROTECTION AT REAR AND HOUSE SIDE, DROP FOOTING DUE TO RLCB, TREE PRESERVATION HOARDING
6	GEORGIAN 2-006	B REV	DECK, 1.2M CHAIN-LINK FENCE ALONG HOUSE SIDE, TREE PRESERVATION HOARDING, REVERSE VENEER SHOWN IN RED
7	GEORGIAN 3-007	В	MODEL HOME, REVERSE VENEER SHOWN IN RED
8	GEORGIAN 1-008	B REV	CORNER LOT, DECK
9	GEORGIAN 1-009	A	CORNER LOT
			***FOUNDING LEVEL TO BE VERIFIED BY SOIL CONSULTANT***

## **DISTRIBUTION:**

Page 1 of 1

CARLO BALDASSARRA: ✓ CHRIS TOZZI: ✓ ROOFING: CHOUINARD

ARMANDO BALDASSARRA: ✓ GENERAL FOREMAN: MIKE BAGLIONE

FRANK PRINCIPE: ✓ PROJECT MANAGER: CHRISTINA CILIBERTI

SANDRA AVERSA: ✓ ACCOUNTS PAYABLE: VERA VEIN

WINDOWS: BROWN

GRACE VICTORIA SALES: DANNY MIZZONI F.E.D. CONSTRUCTION:

DÉCOR CENTER: 

LEE ROCCA FORMING: 

HEATING CONTRACTOR: MONTWEST

SURVEYOR: RADY-PENTEK STAIRS: MISSISSAUGA