Greenpark.

CONSTRUCTION SUMMARY - PARTIAL ONLY

Legacy Hill - Trinigroup Development Inc.

PURCHASER: Fong Chen SU

TEL:

LOT NUMBER	PHASE	HOUSE TYPE	REG. PLAN #	
7	1	Villa 5 Elev 3	65M-4818	
/	1 1	THE SERVE		l l

INV# QTY

EXTRA / CHANGE

Offer		RECEIVED
Note:	kevised kitch	Q D DEC 0 2 2024

CABINETRY

30,137 02Dec24	1 - KITCHEN - DELETE CABINETS ABOVE STOVE AND HOOD FAN - VENDOR WILL SUPPLY 6 INCH VENT AS PER CONSTRUCTION SPECIFICATIONS AND VENT MAY NOT BE IN THE APPROPRIATE LOCATION FOR INSTALLATION OF PURCHASER SUPPLIED FAN NotePURCHASER TO SUPPLY AND INSTALL OWN FAN AFTER CLOSING
29,799 21May24	1 - CABINETRY PROVISION - PROVISION FOR PLUG ON ISLAND (PLUG EXTRA ORDERED SEPARATELY) Note:
30,070 28Nov24	1 - KITCHEN - SHIFT PANTRY OVER TO ACCOMODATE BUILT INS - SEE SKETCH Note:
30,070	1 - KITCHEN - TOUCH LATCH ON ALL CABINET DOORS WHERE APPICABLE ALL DRAWERS TO HAVE TAB PULLS WITH APPOX 8" LONG PULL ON POT DRAWERS/LARGE DRAWERS
28Nov24	PULL#233SB Note:

This Document is Extremely Time Sensitive - Printed 2 Dec 24 at 9:49