## **DESIGN & PROJECT MANAGEMENT**



PROJECT: STAR TIME HOME LTD.

## PRODUCTION SCHEDULE

REGISTERED PLAN: 65M-4568

1 Pages

14 LOTS (4 SINGLES AND 10 SEMI DETACHED HOMES) DATE: August 15, 2017.

LOT#	MODEL TYPE	ELEVATION	REMARKS
Lot 7	BRIDGEFORD 1	2	8'-6" Pour, Engineer Fill? (to be verified)
Lot 8	BRIDGEFORD 2	3	8'-6" Pour, Slab on grade, Engineer Fill? (to be verified)
Lot 9	BRIDGEFORD 2	2	8'-6" Pour, Slab on grade Engineer Fill? (to be verified)
Lot 10	BRIDGEFORD 3	1	8'-6" Pour, 4 Bedroom, Engineer Fill? (to be verified)
31L	ELMBROOK 4A	1	7'-10" Pour, Privacy fence at rear, Engineer Fill? (to be verified)
31R	ELMBROOK 10A	1	7'-10" Pour, Privacy fence on side yard and rear, Engineer Fill? (to be verified))
32L	ELMBROOK 4B	2A	7'-10" Pour, Privacy fence at rear, Engineer Fill? (to be verified)
32R	ELMBROOK 4B	2B	7'-10" Pour, Privacy fence at rear, Engineer Fill? (to be verified)
33L	ELMBROOK 4B	1A	7'-10" Pour, Engineer Fill? (to be verified)
33R	ELMBROOK 4B	1B	7'-10" Pour, Engineer Fill? (to be verified)
34L	ELMBROOK 4B	3	7'-10" Pour, Engineer Fill? (to be verified)
34R	ELMBROOK 4B	3	7'-10" Pour, Engineer Fill? (to be verified)
35L	ELMBROOK 4B	2A	7'-10" Pour, Engineer Fill? (to be verified)
35R	ELMBROOK 4B	2B	7'-10" Pour, Engineer Fill? (to be verified))

**DISTRIBUTION:** 

SANDRA AVERSA: ✓

**GENERAL FOREMAN: MIKE BAGLIONE ROOFING: CHOUINARD** CARLO BALDASSARRA: ✓

**PROJECT MANAGER: CHRIS TOZZI LUMBER:** TAMARACK ARMANDO BALDASSARRA: ✓

**ACCOUNTS PAYABLE:** VERA VEIN **STEEL:** MANSTEEL FRANK PRINCIPE: ✓ **SALES:** DANNY M. **WINDOWS:** BROWN

**FORMING:** FORMCRETE F.E.D. CONSTRUCTION: ✓ DÉCOR CENTER: ✓

**SURVEYOR: SCHAEFFER HEATING CONTRACTOR: MONTWEST CORDY SPAGNUOLO:** ✓

**STAIRS: AIRPORT RAILINGS** GRACE VICTORIA: ✓