

PRODUCTION SCHEDULE



Project	BALTRIO CONSTRUCTION INC.
Location	BRAMPTON
Registered Plan	43m - 2013
Date:	JUNE 26 2017

Total lots in project : 7

Julian Baldassarra	Danny Mizzoni		Surveyor:	Rady -Pentek	Windows:	Brown Windows
Michael Baglione	Mario Farano		Lumber:	Tamarack	Kitchen:	Selba
Chris Tozzi	Sandra Aversa		Carpenter:	FED	Railing:	Airport
Anne Federico	Sam Allegranza		Forming:	FormCrete	Stone Detail:	N/A
Vera Vien			Steel:	Mansteel	Roof:	Dominion
Elaine Galley			Heating :	Aria	Panels:	N/A

LOT	MODEL	EL.	REMARKS	RELEASE DATE
22	YORK 3 (GARAGE: LEFT SIDE)	B	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement ; Upgrade basement windows (36" x 24")	Jul-17
23	YORK 2 (GARAGE: RIGHT SIDE)	A	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement ; Upgrade basement windows (36" x 24")	Jul-17
24	YORK 1 (GARAGE: LEFT SIDE)	B	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement ; Upgrade basement windows (36" x 24")	Jul-17
25	YORK 3 (GARAGE: LEFT SIDE)	A	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement ; Upgrade basement windows (36" x 24")	Jul-17
26	YORK 2 (GARAGE: RIGHT SIDE)	B	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement ; Upgrade basement windows (36" x 24")	Jul-17
27	YORK 1 (GARAGE: LEFT SIDE)	A	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement; Upgrade basement windows (36" x 24")	Jul-17
28	YORK 3 (GARAGE: LEFT SIDE)	B	Engineered fill; 8' 6" basement pour ; 10' main floor height ; 9' second floor height ; walk up basement; Upgrade basement windows (36" x 24")	Jul-17