Approved



COMPLETION SLIP

COMPLETION SLIPS MUST BE ATTACHED TO INVOICE TO AVOID DELAY IN PAYMENT

Initials

CAMP FORMING LIMITED

20Aug19

Date

melanie@campforming.com

ID	Project	Lot / Phase	Work / Stage completed	Date completed
823	Country Lane	346 / 3	Foundation weeper stone	26Jun19
NOTE: Open Deficiencies for this vendor.				
Originally Printed on 26Jun19 at 13:47 by Matthew Solomon.				