



CONSTRUCTION SUMMARY

Carrville Investments Ltd. / Richvale

Lot/Unit: 77 Phase/Building: 1 Model/Floor Plan: The Willow (SD-1) Elev A

AUDIO AND SECURITY

COUNTER TOP - VANITY

Inv.4086	1 - REVISION TO ITEM #11 INCLUDED IN SCHEDULE PE DELETE THE FOLLOWING: VENDOR AGREES TO SUPPLY AND INSTALL GRANITE/QUARTZ COUNTER-TOP IN MASTER ENSUITE FROM VENDOR'S STANDARD SAMPLES	
Line 52475	Note: THIS ITEM IS NULL AND VOID	
27Mar17 / 27Mar17		

ELECTRICAL

HARDWOOD

HARDWOOD FLOORING

HEATING AND AIR CONDITIONING

MISCELLANEOUS

Inv.4086	1 - REVISION TO ITEM # 10 INCLUDED IN SCHEDULE PE DELETE THE FOLLOWING: VENDOR AGREES TO SUPPLY AND INSTALL 12" X 24" FLOOR TILE FROM VENDOR'S 1ST AVAILABLE LINE OF UPGRADE TO MAIN FLOOR FOYER, HALL CLOSET, POWDER ROOM, KITCHEN/BREAKFAST AREA, AS PER PLA	
Line 52473	Note: THIS ITEM IS NULL AND VOID	
27Mar17 / 27Mar17		
Inv.4086	1 - CLIENT HAS REMOVED ITEM # 10 INCLUDED IN OFFER AND SELECTED TO SUPPLY AND INSTALL STANDARD LINE 13" X 13" CERAMIC FLOOR TILES TO FOYER, KITCHEN/BREAKFAST AREA, LAUNDRY ROOM, POWDER ROOM AS PER COLOUR CHART PREPARED AND SUBMITTED 7/16/2016.	
Line 52474	Note:	
27Mar17 / 27Mar17		
Inv.4086	1 - CLIENT HAS REMOVED ITEM #11 INCLUDED IN OFFER AND HAS SELECTED A STANNDRD COUNTER-TOP FOR THE MASTER ENSUITE.	
Line 52476	Note:	
27Mar17 / 27Mar17		

PLUMBING

Tile

Inv.4086	1 - LOCATION: MAIN BATHROOM SUPPLY AND INSTALL 1ST UPGRADE WALL TILE TO MAIN BATHROOM IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER	
Line 52477	Note: 8 X 10 WEAVE WHITE (QT.WV.WHT.0810)	
27Mar17 / 27Mar17		



CONSTRUCTION SUMMARY

Carrville Investments Ltd. / Richvale

Lot/Unit: 77 Phase/Building: 1 Model/Floor Plan: The Willow (SD-1) Elev A

Inv.4086	1 - LOCATION: MASTER ENSUITE SHOWER STALL AND LOWER LEVEL SHOWER STALL SUPPLY AND INSTALL 1ST UPGRADE WALL TILE IN MASTER ENSUITE SHOWER STALL AND LOWER LEVEL SHOWER STALL IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER	
Line 52478	Note: 8 X 12 BRICK GLOSSY WHITE (TR.BR.WHT.0812.GL)	
27Mar17 / 27Mar17		

TRIM

EXTRAS AS PER OFFER

This Document is Extremely Time Sensitive - Printed 28 Mar 17 at 14:47

Page 2 of 2