

CONSTRUCTION SUMMARY

Carrville Investments Ltd. / Richvale

Lot/Unit: 77 Phase/Building: 1 Model/Floor Plan: The Willow (SD-1) Elev

AUDIO AND SECURITY

COUNTER TOP - VANITY

ELECTRICAL

HARDWOOD

HARDWOOD FLOORING

HEATING AND AIR CONDITIONING

MISCELLANEOUS

Inv.4086	1 - REVISION TO ITEM # 10 INCLUDED IN SCHEDULE PE	
	DELETE THE FOLLOWING: VENDOR AGREES TO SUPPLY AND INSTALL 12" X 24" FLOOR TILE FROM VENDOR'S 1ST AVAILABLE LINE OF UPGRADE TO MAIN FLOOR FOYER, HALL CLOSET, POWDER ROOM, KITCHEN/BREAKFAST AREA, AS PER PLA	
Line 52473	Note: THIS ITEM IS NULL AND VOID	
27Mar17 / 30Mar17		
Inv.4086	1 - LOCATION: KITCHEN	
	SUPPLY AND INSTALL STANDARD 13" x 13" CERAMIC FLOOR TILE IN LIEU OF STANDARD HARDWOOD.	
Line 52474	Note:	
27Mar17 / 30Mar17		

PLUMBING

(D)

	I - LUCATION: MAIN BATHROOM
SUI OF Note	SUPPLY AND INSTALL IST UPGRADE WALL TILE TO MAIN BATHROOM IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER Note: 8 X 10 WEAVE WHITE (QT.WV.WHT.0810)
27Mar17 / 30Mar17	
Inv.4086 I - I	1 - LOCATION: MASTER ENSUITE SHOWER STALL AND TWIN SHOWER STALL
SUPPL STALL OFFER	SUPPLY AND INSTALL IST UPGRADE WALL TILE IN MASTER ENSUITE SHOWER STALL AND TWIN SHOWER STALL IN LIEU OF ITEM #10 AND #11 INCLUDED IN OFFER
Line 52478 Note:	Note: 8 X 12 BRICK GLOSSY WHITE (TR.BR.WHT.0812.GL)
27Mar17 / 30Mar17	

TRIM

EXTRAS AS PER OFFER

This Document is Extremely Time Sensitive - Printed 31 Mar 17 at 11:40

Page 1 of 1