

# **CONSTRUCTION SUMMARY**

# Thames Developments (2011) Ltd. / Havelock Corners

Lot/Unit: 39 Phase/Building: 3 Model/Floor Plan: Harrington (42-2) Elev C

**CABINETRY** 

**CABINETRY APPLIANCE - FRIDGE** 

**CABINETRY BASE CABINETS** 

**CABINETRY HOOD FANS** 

**CABINETRY WALL AND HUTCH** 

**COUNTER TOP - EXTRAS** 

**COUNTER TOP - GRANITE** 

**COUNTER TOP - KITCHEN** 

### **ELECTRICAL**

Inv. <b>4284</b>	1 - LOCATION: EXTERIOR	
	DELETE ITEM # 54 OF SCHEDULE PE #4,232-5	
	LOCATION OF POTLIGHTS HAS BEEN REVISED	
Line 54462	Note:	
6Dec17 / 11Dec17		
Inv. <b>4284</b>	1 - LOCATION: EXTERIOR	
	SUPPY AND INSTALL EXTERIOR POTLIGHTS	
	TWO (2) AT REAR EXTERIOR - ONE AT EACH CORNER OF 2ND FLOOR ROOFLINE	
	FIVE (5) AT FRONT EXTERIOR	
Line 54463	Note: REVISED LOCATION - SEE REVISED SKETCH ATTACHED	
6Dec17 / 11Dec17		
Inv. <b>4284</b>	1 - LOCATION: MAIN BATHROOM	
	SUPPLY AND INSTALL AN ELECTRICAL OUTLET REQUIRED FOR TOTO WASHLET.	
	TO BE LOCATED AT RIGHT SIDE OF TOILET WHEN SITTING ON TOILET	
Line 54466	Note: THIS ITEM INCLUDED IN COST OF ITEM #52 OF PE #4,232-5	
	1.000	
6Dec17 / 11Dec17		

# **HARDWOOD**

**HEATING AND AIR CONDITIONING** 

**MISCELLANEOUS** 

PAINT AND DRYWALL

### **PLUMBING**

Inv. <b>4284</b>	1 - LOCATION: POWDER ROOM	
	DELETE ITEM #52 OF SCHEDULE PE #4,232-5 LOCATION HAS BEEN REVISED - SEE NEW ENTRY FOR REVISED LOCATION	
Line 54464	Note:	
6Dec17 / 11Dec17		

mmarySQL.rpt 09mar17 Printed and Sent: 15-Jan-18



# **CONSTRUCTION SUMMARY**

### Thames Developments (2011) Ltd. / Havelock Corners

Lot/Unit: 39 Phase/Building: 3 Model/Floor Plan: Harrington (42-2) Elev C

Inv.4284

1 - LOCATION: MAIN BATHROOM

SUPPLY AND INSTALL TOTO TOILET - MODEL #AQUIA II CST416M WHITE WITH A
TOTO WASHLET MODEL #S300E (SW574T20) TO MAIN BATHROOM.
PRICE INCLUDES ELECTRICAL REQUIRED FOR WASHLET

Line 54465

Note: REVISED LOCATION

#### STAIRS AND RAILING

TILE

TILE - BACKSPLASH

### **EXTRAS AS PER OFFER**

This Document is Extremely Time Sensitive - Printed <u>15 Jan 18</u> at <u>14:23</u>

Page 2 of 2

mmarySQL.rpt 09mar17 Printed and Sent: 15-Jan-18