



CONSTRUCTION SUMMARY

Kingsmen (Thames) Inc. / Havelock Corners (Kingsmen)

Lot/Unit: 91 Phase/Building: 4A Model/Floor Plan: James (3601) Elev A 4 Bed - 2+1 Bath

- .Base Cabinets
- .Miscellaneous
- .Vanity Cabinets

Cabinetry

CABINETRY VANITY

COUNTER TOP

Electrical

FIREPLACE

HARDWOOD

Heating And Air Conditioning

MISCELLANEOUS

PAINT AND DRYWALL

PLUMBING

TILE - FLOOR

TILE - WALL

Inv.4798	1 - To supply & install the 13 x 13" Cinq Black tile to the master ensuite shower walls and ceiling where applicable in lieu of the standard 8 x 10" Cinq Black tile selected on Sept. 11, 2020.	
Line 61625	Note: Still to install GLASS mosaic boarder purchased also on Sept.11, 2020.	
3Nov20 / 3Nov20	Reselection of the wall tile was requested by our tile supplier, this is at no extra cost.	

Trim

EXTRAS AS PER OFFER

Note:	
-------	--